

Delivery area/ Objective 1	Radically upgrading prevention and wellbeing	(DA1) SRO	Tom Whiting (Chief Executive, Harrow Council)		
Risk 1.1	Risk that the current approach towards prevention activities may lead to poor health outcomes in the longer-term.	Risk owner	TBC	Updated	5/3/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph displays two metrics over a 12-month period from April to March. The Y-axis represents the score, ranging from 0 to 25. The X-axis represents the months. A solid blue line represents the Risk Score, which starts at 20 in April, remains at 20 through June, then drops to 16 in July and stays at 16 through March. A dashed red line represents the Risk Appetite, which is constant at 8 throughout the period.</p>		5 x 4 = 20	If uncontrolled it is almost certain that there will be a negative impact on patients' longer term outcomes. The immediate financial impact, however, is minimal (but not the longer-term).		
		Appetite	Rationale		
		2 x 4 = 8	Addressing unhealthy lifestyle risk factors (e.g. diet, physical activity, alcohol consumption, smoking) to prevent ill-health is more cost-effective than treating the consequences (e.g. heart attacks, strokes, diabetes, accidents). Our current approach, which focuses resources on treatment over prevention, results in poorer long-term outcomes for our population		
		Current score	Rationale		
		4 x 4 = 16	There are numerous local ill-health prevention activities taking place which led to a reduction in the risk score. It is not thought that the overall risk score can reduce further given that there is not a clear North West London strategy in this area and that Public Health budgets lack the capacity for additional activities.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
People's Health & Wellbeing Charter to be put in place setting out commitments		In place	NW London LA and CCGs have signed up to the charter with healthy living ambassadors recruited and trained for NW London CCGs. This work is now being led by Healthier London Partnerships (HLP).		Not yet
Sector wide multi-agency engagement will build local relationships, support new ways of working as well as supporting a broader prevention system with the wider workforce.		June 2017	Engagement work has identified limited commitment to progressing DA1 at NWL level, all work is owned locally by Public Health and local teams. We are aiming to address this by seeking STP leadership for support and prioritisation of prevention particularly from CCGs and providers.		In progress
Ensure all programmes are aligned to business as usual and contracting to ensure prevention underpins all activities and we have a consistent NW London approach.		July 2018	No longer DA1 resource to support this delivery whilst it remains a pragmatic commitment and means of embedding prevention and wellbeing in all our work. With aim to adequately resource the DA1 team with renewed commitment across NW London, we aim to prioritise this within the DA1 prevention agenda.		To be established
Implementing 'Making Every Contact Count'		In place	To date, we have trained over 330 staff in NW London to deliver healthy conversations with the public to lead to healthier behaviours. Furthermore we plan to deliver a bespoke maternity MECC training programme.		Not yet
Working in partnership with public health across NW London.		In place	Since initiation, the programme has support from our Public Health colleagues across NW London with the Programme Board being co-chaired by the DPH. Recently, the DPH renewed their support for the programme and other resources in kind to implement the prevention agenda.		Partial
Reset of the prevention agenda across NW London		Not yet June 2018	We are currently planning a collaborative prioritisation exercise with public health and health colleagues (CCGs/providers) to ensure a cohesive prevention strategy across health and social care that is adequately supported and resourced to enable implementation of the prevention agenda.		
We plan together through having a comprehensive Joint Strategic Needs Assessment in place.		In place	This leads to the Health and Wellbeing Strategy that needs to be routinely reported to Governing Bodies. Timescales to be established.		Partial

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 13/12/17
<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Tri-Borough Joint Strategic Needs Assessment team developing JSNA summaries/ factsheets to align with NWL Sustainability & Transformation Plan.</p> <p>Oct 17 Discussion taken place at JSNA steering group to Ensure alignment of Director of Public Health Annual</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Confirmation of Public Health resources request.</p> <p>Alignment of all key strategies to ensure consistent Planning and delivery</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Self-care programme in place • Evaluation of My Care My Way programme – initial findings demonstrate efficacy of self-care programme • Bio-psycho-social model of Community Living Well supporting management of long-term conditions. • Tri-Borough Joint Strategic Needs Assessment team developing JSNA summaries/ factsheets to align with NWL Sustainability & Transformation Plan. • North Kensington responses include strong focus on wellbeing and self-care <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Confirmation of Public Health resource requested from Public Health team.</p>		<p>Controls:</p> <p>Establishing a stronger local relationship with Deputy Director of Public Health and ensure there is an integrated approach to planning and delivery of prevention programmes at a local level.</p> <p>Oct 17 Discussion taken place at JSNA steering group to Ensure alignment of Director of Public Health Annual Report with STP and H&WB Board Strategies</p> <p>Dec 17 on going work with public health team to ensure alignment</p> <p>Assurances:</p> <p>Dialogue established with Deputy Director of Public Health in relation to cardiology guidelines.</p> <p>Oct 17 Alignment of all key strategies to ensure consistent Planning and delivery</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i></p>	
Hounslow CCG	Last update: 13/10/17	Ealing CCG	Last update: 11/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> 1) The Self-Care and Prevention Working Group restarted work on 18/09/2017 with providers present. 2) SCPWG is mapping all self-care and prevention activities within Hounslow with the aim to understand current activity, identify gaps and promote greater use. 3) Primary Care Practice Coordinators are administrating Patient Activation Measures on behalf of practices and signposting to appropriate activities. 4) Volunteers in GP Practices, LIFE and Community Health Advisors are signposting patients to self-care and prevention activities. 5) Self-care booklet distributed in Hounslow in August 2017 and translated into top 7 languages. <p>Assurances:</p> <ol style="list-style-type: none"> 1) We will measure the impact of the self-care booklet. 1b) Initial feedback from engaged community groups is of a positive impact from literature distributed. 2) Understanding current use and encouraging greater use <p>Risk Score: <i>Is there any local variation to the risk score?</i></p> <p>No change.</p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Self-care group established with representation across the borough including providers, VCS group, public health and patients 2) Proactive Care with screening and prevention included in primary care standards. 3) Included PAMs in the self-care standard of the Primary Care standards. 4) Have a Self-care strategy that is joining up all the work associated with prevention and self-care 5) Working closely with PH to align prevention messaging. 6) Screens in practices and new practice websites promoting self-care and links to Ealing CCG website Healthyealing.com 7) Exec has now agreed to move forward with HealthHelp NowApp and consolidating all messaging. <p>Assurances:</p> <p>VCS groups commissioned to support prevention agenda as well as various communications via different media promoting self-care messaging.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i></p> <p>No change.</p>		<p>Notes from the Director of Compliance:</p> <ol style="list-style-type: none"> 1) The entry has been reviewed in part however the overall risk score has not been amended since July 2017. 2) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. 3) There has been less focus on this objective across the STP than expected at the start of the year. A review of Delivery Area 1 is needed to reprioritise. 4) A new risk owner needs to be identified. 	

Delivery area/ Objective 1	Radically upgrading prevention and wellbeing.	(DA1) SRO	Ethie Kong (GP Chair, Brent CCG) & Tom Whiting (Chief Executive, Harrow Council)		
Risk 1.2	Poor communication and engagement leads to poor uptake of prevention activities.	Risk owner	TBC	Updated	5/3/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 12 in April and remains constant at 12 through March. The Risk Appetite is constant at approximately 9 throughout the period.</p>		3 x 4 = 12	If uncontrolled it is possible that there will be poor uptake of prevention activities leading to worse health outcomes in the longer term.		
		Appetite	Rationale		
		3 x 3 = 9	We have revised our engagement strategy to gain STP leadership and key stakeholder support to control this.		
		Current score	Rationale		
		3 x 4 = 12	Engagement has highlighted limited commitment to pursue DA1 at STP level and no resource in team to lead this work. All prevention work is led at borough level by Public Health and local teams and this has been or at risk of being significantly cut and despite prevention being a local STP and Five Year Forward priority, this is not reflected in the commitment and resourcing.		
Effective controls (<i>Plans to reduce the risk score?</i>)		In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?
Prevention Network is in place to ensure effective engagement across NWL system		Yes	Network established with initial good engagement and appetite but there is currently limited commitment and resource to support on ongoing basis. With adequate resourcing of DA1 and a renewed cohesive strategy, we aim to revise the network to drive the prevention agenda.		Not yet
A strategic approach to Making Every Contact Count is in Place across NW London;		Yes	A robust programme of training for frontline staff is underway. Further funding has been awarded by HEE NWL to Ealing LA to provide support "Train the Trainer" model for MECC training across NW London.		In progress
A communications plan to support sector wide engagement has been developed		Yes	Engagement has identified limited appetite and commitment to Delivery Area 1, all prevention activity now being led at local level. We are now engaging with the STP leadership and key stakeholders to support and resource the prevention at an STP level.		In progress
A programme of wider engagement of service not traditionally utilised in health promotion has been developed to ensure the programme has the widest reach and influence possible.		Yes			In progress

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 13/12/17
<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Patient Reference Group (PRG) provides forum to disseminate information and to receive presentation on prevention programmes</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>The CCG receives feedback from the patient reference groups</p> <p>We are actively reviewing the uptake of PAMs and exploring new opportunities.</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Patient Reference Group (PRG) in place: forum for receiving patient input/ advice about approach to engagement/ development of new services • Community Champions programme works to provide information on prevention programmes to local residents • Small grants programme: organisations supporting areas/ target groups with specific needs, eg BME families in Queen's Park & Paddington • Range of support services in place for North Kensington community, including health and wellbeing services and events; • New Stay Well Booklet launched, and distributed by the Community Champions as part of the Stay Well Campaign, and at North Kensington community events; <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> • West London CCG was rated 'good' (green) by NHS England in its desktop review of patient and public engagement; <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Patient Reference Group (PRG) provides forum to disseminate information and to receive presentation on prevention programmes 2) Community champions providing valuable local information on prevention programmes to local residents <p>Dec 17 Positive engagement with local community on the Winter campaign with significant push on flu vaccinations at local events. Regular presentations and updates at PRG on the health promotion activities happening across the Borough as way of disseminating information to the wider community</p> <p>Assurances:</p> <p>The CCG will continue to receive feedback at PRG meetings and work with public health colleagues to publicise specific initiatives and collect relevant data/patient stories</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 3 x 4 = 12</p>	
Hounslow CCG	Last update: 13/10/17	Ealing CCG	Last update: 11/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> 1) Currently working with HRCH on the deployment of the Primary Care Practice Coordinator (PCPC) service. 2) HRCH are working with GPs on PAMs and whole systems. 3) PCPC lead has presented to 5 LPPGs to discuss proactive support for patients. <p>Assurances:</p> <p>Over the next month we will gather vignettes and sound bites from patients who are utilising PAMs and the PCPC service.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No</p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Care coordinators are working with practices to promote PAMs through practice visits and MDTs 2) Included PAMs in the self-care standard of the Primary Care standards. 3) Have a Self-care strategy that is joining up all the work associated with prevention and self-care 4) Working closely with PH to align prevention messaging. 5) HealthHelp now will be implemented locally. Dedicated lead to work on content and link back to Self-care strategy. 6) Exploring digital approach to social prescribing via the app. <p>Assurances:</p> <p>We are actively reviewing the uptake of PAMs and exploring new opportunities. Practices are asking for training and we will be arranging this over the coming months and review uptake.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No</p>		<p>Notes from the Director of Compliance:</p> <ol style="list-style-type: none"> 1) The entry has been reviewed. The risk score has not changed since April 2017. 2) There have been no specified assurances to the Governing Bodies across the year. 3) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. 4) There has been less focus on this objective across the STP than expected at the start of the year. A review of Delivery Area 1 is needed to reprioritise. 5) A new risk owner needs to be identified. 	

Delivery area/ Objective 2	Eliminating unwarranted variation and improving long-term condition management	(DA2) SRO	Rob Larkman (Chief Officer, BHH CCGs)		
Risk 2.1	If we do not address capacity, capability and affordability issues in primary care, then this will impact on the ability of providers to deliver new sustainable models of care and reduce unwarranted variation.	Risk owner	Sue Jeffers	Updated	03/03/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph shows the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 20 in April, remains constant until October, then drops to 16 in November and stays there through March. The Risk Appetite is a constant dashed red line at 8.</p>		5 x 4 = 20	If uncontrolled there is a high chance that general Practice will not be able to respond to the growing demand on services delivered in community settings in a way that eliminates unnecessary variation.		
		Appetite	Rationale		
		3 x 3 = 9	Improving long term condition management is a long term programme and the associated risk appetite will continue to need revising year on year as both lead and lag indicators show progress in reducing and eliminating unwarranted variation.		
		Current score	Rationale		
		4 x 4 = 16	A programme is underway in order to harmonise activity dashboards across NWL and to create further dashboards similar to the diabetes dashboard for other LTC conditions. This has resulted in a reduced score in November.		
Effective controls (<i>Plans to reduce the risk score?</i>)		In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?
GP Dashboards are developed and available for each CCG. GP network discussions looking at variations and how to eliminate them		November 17	Work is underway to harmonise GP dashboards across NWL, so that we have one reporting mechanism to assess desired impact		By April 18
Need a retention strategy for primary care workforce		March 18	Primary care workforce strategy has been created by Primary Care Leads from each CCG and draft recommendations developed. Engagement underway with Primary Care Commissioning committees and will be going to NWL Governing Bodies in March and April		March 18
GP Provider at scale maturity evaluation programme		Yes	Launch events and evaluation workshops being planned across NWL, both completed in Ealing and H&F and launch event in Central completed		March 18
NW London Primary Care delivery plan in place which includes slides on workforce		Yes	This was approved by NHS England in July 2017, and delivery being monitored by the Primary Care (GPFV) Steering Group		July 17

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 10/11/17	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ol style="list-style-type: none"> 1) Primary Care Commissioning Committee in place 2) Wrap around contract discussions taking place 3) Primary Care Strategy in place and approved by GB in October 2017. Primary care Investment business plan being considered. 4) wrap around contract arrangements being progressed <p>The CCG has developed a Primary Care dashboard highlighting variance unwarranted variation by practice; coupled with practice visits by Network Relationship managers.</p> <p>Assurances: Primary Care Commissioning Committee in place with robust agenda and discussions. Full risk register in place <i>Are there any additional local assurances or gaps?</i> Local workforce programme aligned to the CPEN which has a robust training and development programmed focused on building capacity and resilience in Primary care. Maturity and capability of Primary Care homes will be in line with the delivery of the GP wrap around contract.</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Strong Primary Care focus in the development of the CCG's Integrated Care Strategy.</p> <p>PMS review specification aim to address capacity.</p> <p>WeLearn programme supports development of primary care staff, with clinical and on-clinical training.</p> <p>GP resilience programme in place.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Need to ensure there is no overlap between health and Social Care/ other services.</p>		<p>Controls:</p> <ol style="list-style-type: none"> 5) Primary Care Commissioning Committee in place 6) Wrap around contract discussions taking place 7) Primary Care Strategy being developed in conjunction with GP Federation for sign off at governing body in September <p>Oct 17 Primary care strategy approved. Primary care Investment business plan being considered. Enhanced primary care (wrap around contract) arrangements being progressed</p> <p>Dec 17 Primary Care Commissioning Committee has begun to review and approve investment proposals submitted by networks for the use of the 2017/18 primary care investment monies</p> <p>Assurances:</p> <ol style="list-style-type: none"> 1) Wrap around contract arrangements being finalised and due diligence being undertaken 2) Primary Care Strategy being developed with multi-stakeholder involvement involving local residents 3) Maturity assessment framework being undertaken in respect of Federation <p>Oct 17 Primary Care strategy being implemented. Arrangements approved by Governing Body to manage enhanced primary care programme. Maturity assessment underway</p> <p>Risk Score: 4 x 4 = 16</p>	
Hounslow CCG	Last update: 13/10/17	Ealing CCG	Last update: 27/11/17	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> 1) Primary Care Co-Commissioning Group in place to provide assurance. 2) Practice Manager development launch for end of December 2017. 3) Feltham project looking at local variation has been approved as a formal subcommittee of the Health and Wellbeing Board with a patient and care professional event due to be held in September 2017. 4) GP wrap around contract in development for implementation in April 2018 which will tackle long term condition management. 5) General Practice Resilience Programme in place. <p>Assurances: Federation development covering both maturity and capability of Hounslow PC Federations will be in line with the delivery of the GP wrap around contract.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Primary Care Commissioning Committee in place to provide assurance 2) Local workforce programme aligned to the CPEN which has a robust training and development programmed focused on building capacity and resilience in Primary care. 3) The CCG has developed a Primary Care dashboard highlighting unwarranted variation by practice; coupled with practice visits by Network Relationship managers. 4) Discussions on-going with GP Federation to understand role in the future and opportunities to support practices using QI methodology. 5) Mobilisation of Ealing standards on track. <p>Assurances: The CCG is currently mobilising a wraparound contract which consolidates GP services outside of the core offer through commissioning 'Standards of Care' which aims to create capacity and improve access across Primary Care</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Notes from the Director of Compliance:</p> <ol style="list-style-type: none"> 1) There are fewer controls and assurance than we might expect from a key objective of the CCGs, especially when the contention is that the risk will be controlled by March 2018. 2) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. <p>Governing Bodies should consider what additional control and/or assurance they would like to see and how they would like to review these.</p>	

Delivery area/ Objective 2	Eliminating unwarranted variation and improving long-term condition management	(DA2) SRO	Rob Larkman (Chief Officer, BHH CCGs)		
Risk 2.2	If we do not consider and respond to issues in the local services provider market (primary care and community care, social care etc.), taking account of organisational, workforce, training and financial issues, providers will be less able to deliver change that incorporates reduction in unwarranted variation.	Risk owner	Juliet Brown	Updated	Jan 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph shows the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 15 in April, remains constant until September, then drops to 12 in October and remains at 12 through March. The Risk Appetite is a constant dashed red line at 9.</p>		3 x 5 = 15	If uncontrolled we will have unstable provider workforce. There is a low likelihood that we won't respond to this issue but consequence of not doing so is high.		
		Appetite	Rationale		
		3 x 3 = 9	When controlled we will be working more effectively across the health and care system to respond to pressures, therefore reducing both the likelihood and consequence.		
		Current score	Rationale		
		3 x 4 = 12	Within DA3 we have established several system wide work streams that are focussing on transformation activities in this area such as market management, primary care workforce, training for care home staff. We are also considering digital initiatives to support staff. These activities led to a reduction in e risk score.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
DA2 Programme Boards in place to oversee work in this area.		April 2017	There is representative membership of DA2 programme board through nominated Chair and MD. Outputs from the DA2 programme Board reported to Governing Bodies through STP reporting governance and S&T quarterly report.		Nov 17
A workforce work stream in the Sustainability and Transformation Plan		April 2017	The outputs of this work stream are reported through the STP delivery board and workforce steering group. Progress will be reported to Governing Bodies through STP reports and S&T quarterly report.		Nov 17
Primary care workforce Project Manager appointed		January 2018	Workstream established as sub group of Primary Care Steering Group and progress will be reported to Governing Bodies through STP reports and S&T quarterly report. Interim is currently in place for post, awaiting start date of permanent employee		Nov 17, postholder in place April 2018
Close working with Health Education NW London to produce appropriate training.		Yes	Initial funding has been secured from HEENWL and progress is reported to governing bodies through S&T quarterly report. HEENWL jointly chair workforce steering group		Nov 17
We are developing a more cohesive single commissioning voice across health and social care.		January 2018	Local discussions will be reported to Joint Health Care Transformation Group, this has been delayed until early January 2018.		
Primary Care Commissioning Committee having clarity on how to ensure the Primary Care Delivery Plan is delivered.		May 2017	CCG primary care committees are meeting regularly and receiving progress on all aspects of primary care delivery.		May 17
Primary Care steering group established with Workforce as a sub group. This links in with the London wide work across NHSE. The Primary care steering group is a sub group of DA2 programme board, membership is all CCG primary care leads.		May 2017	Reports through to STP programme board – DA2 and reported to CCGs through GPFV plan.		May 17

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls: <i>are there any additional local controls or gaps?</i> The CCG is planning to commission a single contract for care outside of hospital. The CCG is currently developing the model of care and the underpinning business case. The CCG continues to work with providers of community services and in its lead commissioner for Westminster. Working with the LA and partner through the establish provider board.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i> Provider Board established</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls:</p> <ul style="list-style-type: none"> Alliance Leadership Group in place – brings together providers across the CCG to develop Integrated Care Strong third sector in Kensington and Chelsea; North Kensington Multi-Agency Forum established – bringing together organisations across the area to develop each other and work together Procurement training for Governing Body in January 2018, included focus on market engagement <p>Assurances:</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls:</p> <ol style="list-style-type: none"> Primary Care Commissioning Committee in place Will be seeking workforce reports for presentation to committee in order to review local position and consider any specific local initiatives Revised primary care locality arrangements being developed <p>Oct 17 Revised primary care networks being finalised Dec 17 New networks agreed and beginning to look at new ways of working</p> <p>Assurances: Any locally agreed workforce plan to be monitored/reviewed at the Primary Care Commissioning Committee and other relevant committees</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 3 x 5 = 15</p>	
Hounslow CCG	Last update: 19/09/17	Ealing CCG	Last update: 22/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> Feltham project looking at local variation will also look at developing a multi-provider team. Support offered to domiciliary care providers to ensure market remains viable. Primary care work focused on supporting the on-going sustainability of primary care model and workforce. <p>Assurances: Impact of work programmes monitored through Primary Care Co-Commissioning Joint Committee.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls: The CCG is planning to commission a single contract for care outside of hospital. The CCG is considering the prospectus and business case in its meeting on the 28th February in private and public meetings. If approved the CCG will look to advertise the Contract on the 22 March. Working with the LA through the BCF and IBCF to support the sustainability of domiciliary providers and other care providers. Mobilising the Ealing Standard with an element of this focused on provider development.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i> The Governing Body will be asked to consider the final prospectus and business case for a single contract for out of hospital services on 28th February. The CCG is aiming to commence this contract (subject to agreement) in 2019. BCF and IBCF plans were submitted in September 17 and have been fully assured by NHS. The Mobilisation of Ealing Standard is underway to support full go live April 18.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>			

Delivery area/ Objective 2	Eliminating unwarranted variation and improving long-term condition management	(DA2) SRO	Rob Larkman (Chief Officer, BHH CCGs)		
Risk 2.3	If our approach to quality improvement is not evidence based or measurable, we will be unable to identify patient centred outcomes and priority areas. <i>This risk does not relate to core contracts with principal providers where quality systems are in place and functioning well.</i>	Risk owner	Mary Mullix	Updated	27/02/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Y-axis represents the score, ranging from 0 to 25. The X-axis represents the months. Risk Appetite is constant at 8. Risk Score starts at 20 in April, remains at 20 in May, drops to 16 in June, stays at 16 in July and August, drops to 8 in September, stays at 8 in October and November, rises to 12 in December, and remains at 12 in January, February, and March.</p>		5 x 4 = 20	If uncontrolled the lack of information related to patient centred outcomes results in variable measures and reporting and no clear indicators for use across CCGs.		
		Appetite	Rationale		
		2 x 4 = 8	When controlled, we will have clear measures of patient centred outcomes linked to key priorities as identified as priorities across the STP		
		Current score	Rationale		
		3 x 4 = 12	A review of the local held small contracts has been undertaken to identify areas to be prioritised for in depth quality assessment to be completed by the end of March 2018.		
Effective controls (<i>Plans to reduce the risk score?</i>)		In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?
Provider concerns meetings, held jointly with social care colleagues to consider quality issues primarily in care homes.		In place from 2016	Reported to Governing Bodies via Quality Committees by exception.		See CCG reports below
Lead commissioning CCG holds providers to account at Clinical Quality Group meetings		In place – as standard BAU	Minutes of the meetings presented to CCG Quality Committee meetings, which, in turn, report to Governing Bodies.		See CCG reports below
Contract meetings with care homes to review quality arranged in relation to concerns identified across health and social care		As required	Quality issues raised at CCG Quality Committees with reports to Governing Bodies as appropriate.		See CCG reports below
Continuing Health Care package reviews as per statutory guidance are carried out to ensure quality and value for money.		As per statutory guidance	Governing Bodies are made aware of progress by exception.		See CCG reports below
CCGs need to ensure that the centrally held contracts review and assess quality issues alongside the financial and performance issues.		BAU	Smaller contracts have the basic NWL core quality schedule requirements embedded and a formalised reporting process is in place. A service Quality. Performance report is submitted on a quarterly basis for contract monitoring on the centrally held contracts		See CCG reports below
A contract register made available across the collaborative to help CCGs to identify where there is unnecessary variation that can be eliminated.		BAU	A contract register is in place. All contract leads have access and are expected to update it as and when required. This provides a summary of quality requirements, value for money assessment, and contracting variations enabling plans to determine future contracting intentions. Quality now relevant to CCG, held and shared contracts to be reviewed.		See CCG reports below
Review of CCG held smaller contracts to assess quality risks and priorities.		BAU	The Assistant Director for Quality for each of the CCG' has undertaken an initial quality impact screening for each CCG held contracts that will be shared at the Quality and Performance committees. Where higher risks are identified each AD will complete a full quality impact assessment by end March 2018 and report back to the CCG Quality Committee.		See CCG reports below

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 07/12/17
<p>Controls: 1) Quality Committee/F&P Committee jointly review key contracting quality and performance issues on a monthly basis Clinical Harm Reviews are discussed at CQRG for ICHT. The impact on Central London patients has been reported to QSC previously and will continue to do so. The CCG is continuing to work with local practices and the local LMC to finalise the year one specification for local commissioning intentions. The CCG is developing a contract negotiation timeline to share with NWL CCGs and agree the process. NWL CCGs prepare an update letter for practices on timetable adjustments that will need to be made</p> <p>Assurances: Ongoing actions in hand as requested. There has been an escalation of risk through NWL PMS Steering Group and NWL Heads of Primary Care meeting. Set up CCG contract negotiation team to ensure team is ready to mobilise quickly</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls</p> <ul style="list-style-type: none"> AD Quality WL CCG is reviewing all CCG held contracts. Plan – Prioritise by end of Jan 2018 and full review by end of March 2018. Quality & Performance Committee reviews key quality and performance issues each month, eg safeguarding/ incidents/ patient experience/ infection control Evaluation of My Care My Way programme – initial findings positive. Chelsea & Westminster Hospital NHS Foundation Trust Clinical Quality Group agenda and reporting aligned to key topics. <p>Assurances Awaiting Care Homes dashboard.</p>		<p>Controls: As above plus; 2) Quality Committee/F&P Committee jointly review key contracting quality and performance issues on a monthly basis 3) Quality Committee receives/reviews and discusses local quality issues as highlighted by the central quality team in respect of safeguarding/looked after children (LAC) and infection and prevention control Dec 17 This is being looked at as part of the primary care development work progressed through the primary care strategy</p> <p>Assurances: Hammersmith and Fulham CCG continue to monitor the progress of Imperial against their Referral To Treatment Time Trajectory – a report has been shared with all other CCGs who are associates to the contract. A deteriorating position has been reported in month 6 with the nadir believed to be in September. Reports presented to the Quality Committee on key quality items with specific local issues highlighted in the committee reports Monthly assurance templates are being completed and sent to NHS England and associate commissioners in regards to harm reviews and offering an alternative provider. Risk Score: 2x 4 = 8</p>	
Hounslow CCG	Last update: 07/12/17	Ealing CCG	Last update:19/02/18	Additional comments	
<p>Controls: Care Homes Working Group in place and looking to understand issues and strengthening joint intelligence working.</p> <p>Assurances: Particular concerns raised in relation to specific Care Homes discussed at Quality Committee and Governing Body (in private) September 2017, joint working with Local Authority. New provider in place embargo to be reviewed.</p> <p>New AD Hounslow to work with contracts team to provide further assurance on the quality of centrally held contracts.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls: Quality committee oversight on contracting and performance issues monthly. Joint improvement plans in place with providers.</p> <p>Constitutional standards tracked monthly</p> <p>Ealing CCG in partnership with wider regulators has completed the NHS E Quality Risk Profiling Tool with WLMHT to agree a common set of risks to jointly mitigate the quality issues.</p> <p>Revised central contracts monitoring from Dec 2017 for QPS Committee oversight Continued CHC dashboard monitoring at QPS Committee</p> <p>Assurances: WLMHT now completed the tool, which has been moderated with regulators. Next step is to revised CQG agenda to monitor alongside existing CQG agenda items</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>The intention is for the Central Contracts Quality report to be presented by the quality lead for BHH at the Collaborative Quality Committee quarterly.</p> <p>Detailed consideration of this BAF entry a standing item on the CWHHE CCG's Quality and Performance Committee. Continues as agenda for Joint Committee.</p>	

Delivery area/ Objective 3	Achieving better outcomes and experiences for older people.	(DA3) SRO	Carolyn Downs (Chief Executive Officer: Brent Local Authority) & Rob Larkman (Chief Officer: BHH CCGs)		
Risk 3.1	If we do not have a clear, embedded systematic process for identifying care needs at the time of placement and on-going review and monitoring of quality in commissioned care (encompassing care homes and domiciliary care), it will lead to poor patient outcomes and experiences such as unplanned pressure on emergency departments and social care and financial consequences.	Risk owner	Mary Mullix	Updated	27/02/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph shows the Risk Score over time from April to March. The Y-axis represents the score from 0 to 25. The X-axis shows months from Apr to Mar. A solid blue line represents the Risk Score, which starts at 20 in April, drops to 15 in June, and remains constant at 15 through March. A red dashed line represents the Risk Appetite, which is constant at 10.</p>		4 x 5 = 20	If uncontrolled there are no measures in place to mitigate concerns therefore patient outcomes are poor and attendance at Accident and Emergency departments remains high as there are no systems in place to manage patients.		
		Appetite	Rationale		
		2 x 5 = 10	When controlled, the likelihood will be reduced to 2 (unlikely) meaning that the measures that are implemented are understood across agencies enabling patients to be managed within their care settings with limited attendance at Accident and Emergency.		
		Current score	Rationale		
		3 x 5 = 15	NWL CCGs continue to work in partnership with providers, social and primary care to implement care pathways to minimise attendance at emergency departments. Despite these schemes attendances remain elevated.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Workforce planning in place at NWL and STP level. Discussions with Health Education England		In place as part of STP delivery	Clarification on workforce reporting will be raised at the workforce transformation delivery group on 12 th December 2017. Meeting cancelled. Workforce issues raised at NWL Directors of Nursing meeting and delivery group and workforce board in February 18.		By Sept 2018
Engagement and Planning – we engage with providers in the planning of placements		In place – standard BAU	Routinely shared with Governing Bodies via Quality and safety Committees by exception.		By exception
A NWL CCG Delivery Group is now established to develop standardised tools for monitoring CHC placements across CCGs.		In place from October 2017	The NWL CCG delivery group standardised approach will enable transparent oversight of all health commissioned CHC placements and therefore comparison of outcomes and patient pathways.		Not yet
Provider concerns meetings, held jointly with social care colleagues to consider quality issues primarily in care homes.		In place since 2016	Reported to Governing Bodies via Quality Committees by exception.		By exception
Joint Operational Group with local authority colleagues which looks at adult safeguarding issues across the care home sector.		In place since 2016	Reported to Governing Bodies via Quality Committees by exception.		See CCG comment below
Mechanism in place to record, on a quarterly basis, patient experience of placements.		In some CCGs	CHC patient experiences are routinely monitored reported to Governing Bodies via Quality Committees.		For some CCGs
GP contracts initiated to provide medical care to identified care homes residents and monitoring systems being implemented		In some CCGs	Progress reported at Ealing Quality Committee in relation to the service provision to care homes from a specific GP practice.		By exception
Continuing Healthcare Policy in place and Standing Financial Instructions setting out expenditure rules.		In place since 2016	Finance reports to Finance & Performance Committees set out financial impacts of care packages. NWL CCG Delivery Group (above) steering a quality and financial review of all high cost placements.		Partial
Overall perspective on workforce recruitment and retention across the STP		No	Clarity on whether there is a central place within NWL where workforce figures are held by whom and how this is accessed to support workforce planning. To be raised at the STP programme board.		Awaiting confirmation

Central London CCG	Last update: 08/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 08/12/17
<p>Controls:</p> <p>Change Academy work stream to address quality issues in nursing and care home sector.</p> <p>Assurances:</p> <p>Standardised tool used for assessing the quality of mental health placements in the triborough.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Controls:</p> <ul style="list-style-type: none"> • New primary care specification for care planning and My Care, My Way give focus on care needs and improved outcomes. • Change Academy work stream to address quality issues in nursing and care home sector. • Section 117 policy approved <p>Assurances:</p> <p>Standardised tool used for assessing the quality of mental health placements in the tri-borough</p> <ol style="list-style-type: none"> 1) Quarterly report presented to the quality committee on all out of area mental health placements 2) Reports prepared by safeguarding team as required when concerns arise in relation to quality of placements <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Controls:</p> <p>Quality Committee informed of any quality/safeguarding/CQC issues in regards to placements made. Within older peoples review team have increased clinical input.</p> <p>Change Academy work stream to address quality issues in nursing and care home sector.</p> <p>Assurances:</p> <p>Standardised tool used for assessing the quality of mental health placements in the tri-borough</p> <ol style="list-style-type: none"> 3) Quarterly report presented to the quality committee on all out of borough mental health placements 4) Reports prepared by safeguarding team as required when concerns arise in relation to quality of placements <p>Risk Score: <i>Is there any local variation to the risk score?</i> <i>(include rationale)</i> 3 x 4 = 12</p>	
Hounslow CCG	Last update: 08/12/17	Ealing CCG	Last update: 19/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> 1) There is now NW London CHC Delivery Group 2) NWL Long Term Needs Care Reference Group in place with multi-disciplinary professionals sharing good practice, working on pathways and adding value using economies of scale. 3) Local multi-disciplinary team working in place working on advanced care plans. <p>Assurances:</p> <ol style="list-style-type: none"> 1) Developing NWL benchmarking 2) Need to develop use of S1 in care homes to enable information sharing. 3) Need to develop use of IT in care homes to enable decision making e.g. pointer care machines. <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls:</p> <ul style="list-style-type: none"> • Monthly CHC report to Quality Committee • Previous backlog for reviews of CHC and FNC all complete • On-going monitoring of care homes with safeguarding team embedded with the LA • Appointment of Quality Nurse to work with care homes. • Enhanced primary care offer to patients residing in nursing home delivered through The Argyle Care Home Service (TACHS) • Change Academy work stream to address quality issues in nursing and care home sector. • Joined London wide AQP for nursing homes from 01 April 2018 <p>Assurances:</p> <p>Report reviewed by Quality Committee and continues to be developed. TACHS contract regularly monitored. Developing NW London wide common policies and procedures for CHC</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Notes from the Director of Compliance:</p> <ol style="list-style-type: none"> 1) The entry has been reviewed however the overall risk score has not been amended since June 2017. 2) There are fewer controls and assurance than we might expect from a key objective of the CCGs, especially when the plan is to control the risk by March 2018. 3) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. 	

Delivery area/ Objective 4	Improving outcomes for children and adults with mental health needs.	(DA4) SRO	Fiona Butler (West London CCG) & Clare Parker (Chief Officer, CWHHE CCGs)																																								
Risk 4.1	If we do not fund the new models of care through Like Minded programme, recognising transition funding requirements, mental health services will not be sustainable and safe.	Risk owner	John Wicks	Updated 06/03/2018																																							
Score history (likelihood x consequence = risk score)		Initial score	Rationale																																								
<p>The graph displays two data series over a 12-month period from April to March. The Y-axis represents the score, ranging from 0 to 25. The X-axis represents the months. The 'Risk Score' is shown as a solid blue line, and the 'Risk Appetite' is shown as a dashed red line. The Risk Score starts at 16 in April, remains constant through September, increases to 20 in November and December, and then decreases back to 16 in February. The Risk Appetite is constant at 8 throughout the period.</p> <table border="1"> <caption>Risk Score and Risk Appetite Data</caption> <thead> <tr> <th>Month</th> <th>Risk Score</th> <th>Risk Appetite</th> </tr> </thead> <tbody> <tr><td>Apr</td><td>16</td><td>8</td></tr> <tr><td>May</td><td>16</td><td>8</td></tr> <tr><td>Jun</td><td>16</td><td>8</td></tr> <tr><td>Jul</td><td>16</td><td>8</td></tr> <tr><td>Aug</td><td>16</td><td>8</td></tr> <tr><td>Sep</td><td>16</td><td>8</td></tr> <tr><td>Oct</td><td>16</td><td>8</td></tr> <tr><td>Nov</td><td>20</td><td>8</td></tr> <tr><td>Dec</td><td>20</td><td>8</td></tr> <tr><td>Jan</td><td>20</td><td>8</td></tr> <tr><td>Feb</td><td>16</td><td>8</td></tr> <tr><td>Mar</td><td>16</td><td>8</td></tr> </tbody> </table>		Month	Risk Score	Risk Appetite	Apr	16	8	May	16	8	Jun	16	8	Jul	16	8	Aug	16	8	Sep	16	8	Oct	16	8	Nov	20	8	Dec	20	8	Jan	20	8	Feb	16	8	Mar	16	8	4 x 4 = 16	If uncontrolled there is a risk of increased demand for services which will have knock on impacts on A&E attendances and financial pressures through increased length of stay and increased admissions for inpatients beds and NWL will not be able to deliver the MH 5YFV expectations.	
Month	Risk Score	Risk Appetite																																									
Apr	16	8																																									
May	16	8																																									
Jun	16	8																																									
Jul	16	8																																									
Aug	16	8																																									
Sep	16	8																																									
Oct	16	8																																									
Nov	20	8																																									
Dec	20	8																																									
Jan	20	8																																									
Feb	16	8																																									
Mar	16	8																																									
		Appetite	Rationale																																								
		2 x 4 = 8	When controlled there will be more effective working across the system to respond to pressures, therefore reducing both the likelihood and consequence.																																								
		Current score	Rationale																																								
		4 x 4 = 16	An investment proposal for localised initiatives was discussed with the Programme Executive in November 2017. Funding was not available for the majority of these proposals. Opportunity to bid for non-recurrent funding from NHS England has allowed some areas of the programme to progress. The risk has reduced with the arrival of a new Programme Director in January 2018.																																								
Effective controls (<i>Plans to reduce the risk score?</i>)	In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?																																							
Requirement for robust business cases to Finance and Performance Committees is in place.	Yes	At present only business cases with in year RoI will be supported and so developments requiring investment will not be progressed		Yes																																							
Agreement in place to reinvest savings from acute sector in mental health care. We are looking at wider financial benefits of improving on mental health; this will support in the delivery of future QIPP plans	Yes	The initial analysis outline that although change in activity in acute sector can be seen, it has not been possible to evidence reduction in value of activity to shift investment.		Yes																																							
A demand, capacity and bed flow modelling business case to support service change has been developed. Not approved by Central London LEC. Alternatives to achieve same outcome will be explored	No	Alternatives to deliver same outcome and business case to be presented for approval by Central London CCG		No																																							
We are undertaking a reprioritisation exercise that can detail what is achievable within current finances and mapping this against the impact this will have on delivering the MH 5YFV.	Superseded	Workshop on 26 January to be followed up by further workshops in March 2018. Outcomes to be reported to GBs		No (Due Mar 2018)																																							

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/17	Hammersmith & Fulham CCG	Last update: 19/10/17
<p>Controls:</p> <p>Review of mental health contracting lines being undertaken to ensure value for money and correct levels of provision within current contracts and between providers</p> <p>Assurances:</p> <p>Investment proposals in local services supported by an analysis of current service utilisation and consideration of whether resources are being used to meet current needs</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Pump-primed Community Living Well programme to test Like Minded principles. • Contract with mental health service provider being reviewed to ensure value for money and correct levels of provision within current contracts and between providers. <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>NWL financial framework in development.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Review of mental health contracting lines being undertaken to ensure value for money and correct levels of provision within current contracts and between providers 2) Investment opportunities being considered as a result of value for money/service review work <p>Oct 17 Governing Body discussed and reviewed mental health programmes. Ongoing work to determine scope within current contracts for service redesign to enable prioritised investments to be taken forward</p> <p>Assurances:</p> <p>Investment proposals in local services supported by an analysis of current service utilisation and consideration of whether resources are being used to meet current needs</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p> <p>4 x 4 = 16</p>	
Hounslow CCG	Last update: 19/09/17	Ealing CCG	Last update: 01/12/17	Additional comments	
<p>Controls:</p> <p>Hounslow has in the past significantly increased its spending on Mental Health services but in the current financial environment the CCG is focusing on deriving value for money from its current investment in services.</p> <p>Assurances:</p> <p>Nothing in addition to the above.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i></p> <p>No</p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Ealing is compliant with Mental Health Investment Standard 2) Joint Transformation Programme in place supporting Ealing, Hounslow and H&F pathways through WLMHT 3) Additional non recurrent investment available through national funding streams and alignment to local funding 4) CAMHS delivery plan reviewed every 2 months at CQG 5) Step up to 24/7 LPS (supporting under 18yrs) ramping up From January 2018 <p>Assurances:</p> <p>Ealing CCG is meeting the parity of esteem requirements in 2017/18. Non recurrent funding creates a recurrent funding risk to CCGs</p> <p>Risk Score: risk reduced to 3 x 4 = 12. Based on agreement of recurrent funding for LPS 24/7</p>			

Delivery area/ Objective 4	Improving outcomes for children and adults with mental health needs.	(DA2) SRO	Sarah Basham (Brent CCG) & Clare Parker (Chief Officer, CWHHE CCGs)		
Risk 4.2	Limited buy in, capacity and engagement from other agencies and input from providers make it difficult to develop new pathways and ways of working to improve outcomes for children and young people and manage demand for specialist services	Risk owner	Ebru Oliver	Updated	January 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 20 in April, remains stable until June, then drops to 16 in July and stays at 16 through March. The Risk Appetite is a constant dashed red line at 8.</p>		4 x 5 = 20	If uncontrolled engagement across the system will not occur and children and young people will not receive the right care at the right time leading to unsustainable services and admission to specialist services		
		Appetite	Rationale		
		2 x 5 = 10	Enabling access to early intervention and support will enable a greater number of children to access needs based person centred intervention as close to home as possible.		
		Current score	Rationale		
		4 x 4 = 16	The system is complex and redesigning the system is challenging due to different starting point of the each borough and the existing service configurations. A process is in progress to define priorities and where and how the delivery will sit. The outputs are included in a refreshed Transformation plan. A portfolio approach will be adopted that sets out what needs to be led by the programme level at Like Minded and what needs to be delivered locally by CCGs.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)	Received?	
Engagement with wider stakeholders is taking place to define local framework, priorities and implementation plan to improve outcomes and manage demand for specialist services.		Yes	<p>1) The NW London Children and Young People's Mental Health and Wellbeing Local Transformation Plan has been refreshed and priorities have been agreed. The Plan requires joint CCG and local authority sign off via Health and Wellbeing Boards.</p> <p>2) A multi-agency Steering Group has been established and provides a decision making platform for the transformation programme ensuring agreement across the system for changes.</p> <p>3) The stakeholder map and the communications plan will be refreshed to support the Programme with the aim of greater buy in from some areas across NW London not yet engaged.</p> <p>4) Multi-agency (education, parents and CYP, police, health, LA and third sector) workshops are taking place to build community relationships and to develop new sustainable ways of working.</p> <p>5) Detailed business cases will be developed that set out opportunities, costs, implications and implementation timescales for the system to make informed decisions. Eg. children's crisis pathway established</p>	<p>Transformation Plan Updated plan 31st October 2017.</p> <p>Yes – October 2017</p> <p>Yes – January 2018</p> <p>On-going Yes (Due to go live April 2018)line with the priorities</p>	

<p>We are working in collaboration with our providers to develop new service and new ways of working</p>	<p>Yes</p>	<p>1) There is an effective and collaborative working relationship between CCGs and providers and amongst providers. Provider colleagues attend Steering Group meetings and input into shaping our strategies and transformation plans. There are also regular implementation group meetings between commissioners and providers at Trust footprint that consider issues and makes recommendations for improvement.</p> <p>2) A clinician to clinician forum (mental health CCG and provider clinicians and paediatricians) is in place to ensure the programme has clinical credibility, engages with the local workforce and delivers safe effective care.</p> <p>3) Multi-agency workshops have taken place and will continue to take place to redesign the system collectively to ensure clinician engagement and identification and development of effective interventions.</p>	<p>Last meeting,</p> <p>Next workshop, 09 March 2018</p>
<p>We are ensuring all programme and priorities align with and support the wider national (NHSE/Specialised Commissioning) transformation programmes to provide seamless intervention and support.</p>	<p>Yes</p>	<p>1) The development of the new NWL crisis pathway is aligned with the NHSE New Models of Care (NMoC) Project and the future transformation programmes, forensic community and inpatient services. There are lead commissioner and S&T representation at the NMoC Steering Group to identify and manage interfaces and dependencies.</p> <p>2) S&T are supporting providers with bid submissions to support additional investment to improve NW London Services and aligning these initiatives with the existing plans.</p>	<p>On-going</p>

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 19/10/17
<p>Controls: Nothing in addition</p> <p>Assurances:</p> <p>Risk Score: There is no variation to the score.</p>	<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> Strong voluntary sector in Kensington & Chelsea. Range of support services in place for North Kensington community, including health and wellbeing services and events for children and young people <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>	<p>Controls: Dec17 Reprourement of employment support and health and wellbeing services provided within the voluntary being considered</p> <p>Assurances: Dec 17 Reprourement process being supported by local engagement with service users to ensure their views are taken into account when new services in place</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 4 x 4 = 16</p>			
Hounslow CCG	Last update: 11/12/17	Ealing CCG	Last update: 19/02/18	Additional comments	
<p>Controls: Nothing in addition to the above.</p> <p>Assurances: 1) Hounslow needs to refocus its commissioning intentions around prevention and recovery and moving investment from acute to community and voluntary. 2) Limited investment in Hounslow in the voluntary sector. 3) Hounslow Giving is mapping key issues for borough and looking at what resources can be offered for them by harness local resource. 4) Place based funding being explored by key partnership working reviewing resource availability for projects. 5) PREVENT are receiving referrals from MH providers which mainly are signposted towards support services.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (No.</i></p>	<p>Controls: Ealing CCG in role as lead commissioner for WLMHT established a jointly funded local transformation team supporting Ealing, Hounslow and H&F CCGs.</p> <p>The team have a clear programme structure and now report into a local programme executive and into the well-established local transformation board.</p> <p>Progress is reported through a Joint Programme Executive with updated to CQG contract meetings.</p> <p>September CQG held with dedicated CAMHS focus and deep dive with agreed forward plan.</p> <p>Monitoring of CAMHS improvement plan every 2 months and 6 monthly deep dives scheduled</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i> No</p> <p>Risk Score: <i>Is there any local variation to the risk score? (No</i></p>	<p>Notes from Director of Compliance:</p> <p>1) The entry has been reviewed in part however the overall risk score has not been amended since July 2017.</p>			

Delivery area/ Objective 5	Ensuring we have safe, high quality sustainable services.	(DA5) SRO	Clare Parker (Chief Officer, CWHHE) & Ian Dalton (Chief Executive, Imperial College)		
Risk 5.1	There is a risk that delays to the programme plan make proposals less affordable, and delay the realisation of benefits.	Risk owner	Kevin Nicholson	Updated 01/03/18	
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 20 in April, drops to 15 in June, and remains constant at 15 through March. The Risk Appetite is a constant dashed red line at 5.</p>		4 x 5 = 20	If uncontrolled then it is likely that the Shaping a Healthier Future Strategic Outline case (SOC) part 1 will not be approved to the timescales leading to delays in capital investment and an inability to achieve key objectives.		
		Appetite	Rationale		
		1 x 5 = 5	If controlled and the business case approved, then the necessary capital investment will be released.		
		Current score	Rationale		
		3 x 5 = 15	A response to the SOC1 assurance request was submitted to regulators on the 19th January for their consideration. Regulators raised some queries on this submission and the programme team has now addressed these in their submission on 16th February. The aim is that NHS Improvement's Board will consider SOC1 in spring 2018. Therefore the risk remains open that SOC1 approval may be further delayed if additional assurance asks are requested.		
Effective controls (<i>Plans to reduce the risk score?</i>)		In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?
Shaping a Healthier Future programme team and structures in place to respond to queries and meet NHSI Board's requirements for additional assurance information.		Yes	Weekly update to the Programme Executive Board.		Feb 18
<p>Developing plans, and performing additional modelling for responses to all NHSE and NHSI additional assurance requests as appropriate.</p> <p>Conversation with national NHSE and NHSI teams will continue while SaHF programme team continues to actively work with regional NHSI colleagues to clarify and produce the additional information needed by the NHSI Board, to progress DH and treasury approval.</p>		Yes	<p>The Strategic Outline Cases part 1 (SOC1), requests over £500m to invest in buildings and facilities for GP practices and hubs across NW London and acute hospitals in outer NW London.</p> <p>At the NHSI Board on 28 September, NHSI and NHSE requested further assurances around SOC part 1. A response to this assurance request was submitted to regulators on the 19th January for their consideration.</p> <p>Regulators raised some queries on this submission and the programme team has now addressed these in their submission on 16th February.</p> <p>In the coming weeks there will be meetings with regulators to review this submission, with the aim that NHS Improvement's Board will consider approval of SOC1 in March 2018. Should SOC1 be approved by the NHSI Board, it will then be forwarded to Department of Health and HM Treasury for consideration.</p>		Feb 18

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 10/11/17	Hammersmith & Fulham CCG	Last update: 28/08/17
<p>Controls: The CCG is actively supporting the development of a NWL transformation programme that engages the system to reduce costs safely and effectively.</p> <p>The CCG recognises the impact if local delivery of financial balance is not met; tackling system change needs to be done with partners, however development of Multi-speciality Providers contract with Central London will support demand and cost controls</p> <p>Assurances: Provider board established and MCP development under way</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i> Support for developing capacity in primary care would go some way to mitigate any risk if implementation was delayed.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 3 x 5 = 15</p>	
Hounslow CCG	Last update: 19/09/17	Ealing CCG	Last update: 22/02/18	Additional comments	
<p>Controls: Nothing in addition to the above.</p> <p>Assurances: Nothing in addition to the above.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> n/a</p>		<p>Controls: Independently chaired steering group set up for Ealing Hospital to oversee the development of the model of care with current focus on in year transformational changes including Homefirst and older peoples services.</p> <p>Focus group in place to support the work of the steering group.</p> <p>The CCG and Head of Strategic Estates continue to work On the development of the OBC for the Ealing North and East Hubs.</p> <p>Assurances: Steering Group in place. PID approved by the NHSE PAU</p>		<p>Notes from the Director of Compliance:</p> <p>1) The entry has been reviewed in part however the overall risk score has not been amended since June 2017 and it is difficult to make a case to reduce the risk further until NHS Improvement are satisfied with the additional information that has been submitted.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.1a	If we do not manage our finances well in 17/18 then we will not achieve our current year control totals for each CCG and across the NWL CCGs.	Risk owner	Neil Ferrelly	Updated	Jan 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) from April to March. The Risk Score starts at 20 in April, stays at 20 until September, then drops to 15 in October, 12 in November, and remains at 12 through March. The Risk Appetite is a constant dashed red line at 10.</p>		4 x 5 = 20	If uncontrolled the risk assessed at 1 April was c.£200m shortfall versus plan (across the system), on combined expenditure of approximately £5.6bn (across the system).		
		Appetite	Rationale		
		2 x 5 = 10	When controlled, it will be unlikely that we will miss the control total by a significant margin.		
		Current score	Rationale		
		3 x 4 = 12	As of month 8, NWL CCGs were reporting a year to date adverse variance of £3.3m, with a full year forecast adverse variance of £2.8m and a combined net risk of £75m. CCGs are continuing to work on mitigations. On the basis of a net risk, the impact score was reduced to 4 in November. See finance report for latest position.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Turnaround programme in place across NWL CCGs with a joint management group overseeing progress.		In place	CCG QIPP reports include local CCG share of NWL wide schemes. More detailed progress reporting for Finance Committees is being developed.		Partial
Complete identification and planning for QIPP.		In place	Overall sector finance report produced from M4 and reported to CWHHE Joint Finance Working Group, as well as NWL Provider Board. Summary to be provided to CCG GBs from November 17.		Partial
CCGs already have established regular QIPP monitoring and reporting arrangements but these are not yet on a consistent NWL basis. We are taking steps to strengthen PMO arrangements.		Partially complete	CCG QIPP reports include local CCG share of NWL wide schemes. Sector wide QIPP and CIP overall performance reported to CWHHE Joint Finance Working Group, as well as NWL Provider Board.		Partial

Central London CCG	Last update: 16/10/17	West London CCG	Last update: 31/10/17	Hammersmith & Fulham CCG	Last update: 28/08/17
<p>Controls: There is monthly monitoring and reporting of QIPP, as well as continuous engagement with Kingsgate. Finance teams are working with the Managing Director and the Finance and Performance Committee to provide full transparency for YTD and forecast results.</p> <p>Assurances: The true position reflected on monthly financial reporting to NHS England. There is a more pragmatic delivery of schemes. The Turnaround team are focused on closing the savings gap and actions in the short and long term.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> Finance & Activity Committee monthly oversight/ scrutiny of financial and QIPP every month Regular budget holder meetings with teams to review spend/ risks and opportunities Review of contracts through statutory meetings such as Finance & Information Group, Performance & Contract Executive <p>Assurances: No additional assurances</p> <ul style="list-style-type: none"> Cohesive NWL QIPP programme to align programmes across CCGs and providers needed <p>Risk Score: No change</p> <p>Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls:</p> <ol style="list-style-type: none"> QIPP Delivery Group in place and meets fortnightly Weekly QIPP delivery meetings with programme leads and Senior Responsible Officer (SRO) Monthly review of QIPP position by Operational Group Monthly review of QIPP and financial position by F&P Committee and bi-monthly review with quality committee Monthly report presented to Ops/F&P Committee with RAG rating against performance year to date <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 4 x 5 = 20</p>	
Hounslow CCG	Last update: 19/09/17	Ealing CCG	Last update: 21/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> We manage the contract through a series of clinical, finance and activity monthly meetings. E.g. CQG, FIG, PCE. Transformation Board to affect change with CWFT. <p>Assurances: Local QIPP database in place and working towards a NWL consistent approach to QIPP.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls:</p> <ol style="list-style-type: none"> Detailed monthly review and scrutiny of the financial position by F&P committee. Robust budgetary control and budget holder meetings to identify the risks and opportunities within the position. Review of contracts through a series of quality and finance meetings such as CQG, FIG and PCE. Review of new investments in line with CWHHE investment review process ensuring a clear pay back in the current financial year and also in 18/19. Monthly QIPP delivery and performance is reviewed at the following points <ol style="list-style-type: none"> Finance and Performance Committee Assurance and Delivery Meeting LNWHT QIPP meeting attended by the Trust as well as Brent and Harrow CCGs. Review of the financial position at CWHHE joint finance working group. <p>Assurances: No additional assurances</p> <p>Risk Score: No change</p>		<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p> <p>Comments from the Director of Compliance:</p> <p>Successful mitigation of this risk has some dependency on the successful management of / delivery of the mitigations of 6.2 below.</p> <p>Governing Body Finance reports give further assurances.</p> <p>This risk has not been reviewed since the previous version reported to Governing Bodies.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.1b	If we do not plan effectively for 18/19 at CCG level and NWL CCGs level then we will not achieve 18/19 individual control totals and shared control totals.	Risk owner	Neil Ferrelly	Updated	January 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The chart displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from November to October. The Risk Score is consistently at 20, which is above the Risk Appetite threshold of 10.</p>		4 x 5 = 20	This entry was created in November 2017 in response to GB discussions earlier that month. If uncontrolled it is very likely that we will not achieve our financial control totals in 18/19.		
		Appetite	Rationale		
		2 x 5 = 10	When controlled, it will be unlikely that we will miss the control total by a significant margin.		
		Current score	Rationale		
		4 x 5 = 20	Until the financial plans have been agreed and risks/opportunities fully understood, we cannot confidently reduce the risk score.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
QIPP planning and financial planning arrangements in place		Yes	Draft plans to be reviewed by GB seminars and committees in Jan and Feb and presented to GBs in March for consideration.		Mar 18
Financial framework for how we will manage finances across the 8 CCGs is under development.		Not yet	Draft framework being considered at seminars in December then Committees and Governing Bodies in Jan-Mar – DN: the full framework will not be ready for consideration until after March 2018.		Not yet

Central London CCG	Last update: 16/10/17	West London CCG	Last update: 31/10/17	Hammersmith & Fulham CCG	Last update: 28/08/17
<p>Controls: There is monthly monitoring and reporting of QIPP, as well as continuous engagement with Kingsgate. Finance teams are working with the Managing Director and the Finance and Performance Committee to provide full transparency for YTD and forecast results.</p> <p>Assurances: The true position reflected on monthly financial reporting to NHS England. There is a more pragmatic delivery of schemes. The Turnaround team are focused on closing the savings gap and actions in the short and long term.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> Finance & Activity Committee monthly oversight/ scrutiny of financial and QIPP every month Regular budget holder meetings with teams to review spend/ risks and opportunities Review of contracts through statutory meetings such as Finance & Information Group, Performance & Contract Executive <p>Assurances: No additional assurances</p> <ul style="list-style-type: none"> Cohesive NWL QIPP programme to align programmes across CCGs and providers needed <p>Risk Score: No change</p> <p>Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls:</p> <ol style="list-style-type: none"> QIPP Delivery Group in place and meets fortnightly Weekly QIPP delivery meetings with programme leads and Senior Responsible Officer (SRO) Monthly review of QIPP position by Operational Group Monthly review of QIPP and financial position by F&P Committee and bi-monthly review with quality committee Monthly report presented to Ops/F&P Committee with RAG rating against performance year to date <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 4 x 5 = 20</p>	
Hounslow CCG	Last update: 19/09/17	Ealing CCG	Last update: 21/02/18	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> We manage the contract through a series of clinical, finance and activity monthly meetings. E.g. CQG, FIG, PCE. Transformation Board to affect change with CWFT. <p>Assurances: Local QIPP database in place and working towards a NWL consistent approach to QIPP.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls:</p> <ol style="list-style-type: none"> Detailed monthly review and scrutiny of the financial position by F&P committee. Robust budgetary control and budget holder meetings to identify the risks and opportunities within the position. Review of contracts through a series of quality and finance meetings such as CQG, FIG and PCE. Review of new investments in line with CWHHE investment review process ensuring a clear pay back in the current financial year and also in 18/19. Monthly QIPP delivery and performance is reviewed at the following points <ol style="list-style-type: none"> Finance and Performance Committee Assurance and Delivery Meeting LNWHT QIPP meeting attended by the Trust as well as Brent and Harrow CCGs. Review of the financial position at CWHHE joint finance working group. <p>Assurances: No additional assurances</p> <p>Risk Score: No change</p>		<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p> <p>Comments from the Director of Compliance:</p> <p>This risk has not been reviewed since the previous version reported to Governing Bodies. However, the risk remains high.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.1c	If we do not plan effectively for 18/19 across the health and social care system (ie through the Sustainability and Transformation Partnership) then we will not achieve financial stability across the system in 2018/19 and beyond.	Risk owner	Neil Ferrelly	Updated	January 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The chart displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from November to October. The Risk Score is consistently at 20, which is above the Risk Appetite level of 10.</p>		4 x 5 = 20	This entry was created in November 2017 in response to GB discussions earlier that month. If uncontrolled it is very likely that we will not achieve our financial control totals across the system in 18/19.		
		Appetite	Rationale		
		2 x 5 = 10	When controlled, it will be unlikely that we will miss the control total by a significant margin.		
		Current score	Rationale		
		4 x 5 = 20	Until the financial plans have been agreed and risks/opportunities fully understood, we cannot confidently reduce the risk score.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Complete identification and planning for CIP/QIPP across the sector.			Overall sector finance report produced during 2017/18. Summary to be provided to CCG GBs from November 17.		
Complete triangulation of commissioner/provider income assumptions					
CCGs/ Trusts have agreed the need for a mutual accountability agreement as a record of commitment to whole-system working		In development	To be agreed.		Not yet
The main NHS commissioners and providers in the sector have agreed to an open book approach to reporting of financial results as well as risks and opportunities.		In place	Overall sector finance report produced from M4 and reported to CWHHE Joint Finance Working Group, as well as NWL Provider Board. Requires further development.		Partial
We need to achieve an appropriate balance between reporting system-wide positions and organisational financial positions.		In development	Overall sector finance report produced from M4 and reported to CWHHE Joint Finance Working Group, as well as NWL Provider Board. Summary to be provided to CCG GBs from November 17.		Partial

Central London CCG	Last update: 16/10/17	West London CCG	Last update: 24/10/17	Hammersmith & Fulham CCG	Last update: 19/10/17
<p>Controls: There is monthly monitoring and reporting of QIPP, as well as continuous engagement with Kingsgate. Finance teams are working with the Managing Director and the Finance and Performance Committee to provide full transparency for YTD and forecast results.</p> <p>Assurances: The true position reflected on monthly financial reporting to NHS England. There is a more pragmatic delivery of schemes. The Turnaround team are focused on closing the savings gap and actions in the short and long term.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> Finance & Activity Committee monthly oversight/ scrutiny of financial and QIPP every month Regular budget holder meetings with teams to review spend/ risks and opportunities Review of contracts through statutory meetings such as Finance & Information Group, Performance & Contract Executive <p>Assurances: No additional assurances</p> <ul style="list-style-type: none"> Cohesive NWL QIPP programme to align programmes across CCGs and providers needed <p>Risk Score: No change</p> <p>Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Nothing in addition to main risk summary. Oct 17 Following decisions from 26 September Governing Body meeting programme of engagement with membership being put in place in advance of any vote required on changes to the constitution to enable changes to be made</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Nothing in addition to main risk summary.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 5 x 4 = 20</p>	
Hounslow CCG	Last update: 10/10/17	Ealing CCG	Last update: 21/02/18	Additional comments	
<p>Controls:</p> <p>1) CCG is refreshing its approach to planning for 2018/19 including a local roadmap for delivery of the STP "Future-proofing Health in Hounslow".</p> <p>2) CPEN GP development programme and GB seminars.</p> <p>Assurances: Nothing in addition to the above.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i> Local Business Plan directly links to NWL Strategic Objectives.</p> <p>NWL strategic objectives embedded in appraisals and objective setting. Ealing CCG tracking delivery of its business plan that is aligned to the delivery objectives of the STP</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i> No</p> <p>Risk Score: No</p>		<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p> <p>This risk has not been reviewed since the previous version reported to Governing Bodies. However, the risk remains high.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.2	If we do not organise ourselves in a way that maximises efficiency, creates clarity of plans with clear individual contributions, and that connects the local agenda with the wider strategy in NW London then we will be less able to make the changes set out in our plans.	Risk owner	David Freeman	Updated	28/02/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Y-axis ranges from 0 to 25. Risk Appetite is constant at 8. Risk Score starts at 20 in April, remains at 20 through September, drops to 16 in November, and remains at 16 through March.</p>		5 x 4 = 20	If uncontrolled we will not have a plan for how we can best align our working arrangements and deliver all our aspirations.		
		Appetite	Rationale		
		2 x 4 = 8	When controlled it will be unlikely that clarity of working arrangements will lead to being less able to deliver plans.		
		Current score	Rationale		
		4 x 4 = 16	In an effort to further strengthen joint working, work is underway to shape new collaborative commissioning arrangements across NW London. This will have the benefit of ensuring the system strengthens its capacity and capability to deliver but such is the complexity of the changes, the work is still in the development phase and not implementation phase, therefore there is no change to the current risk score.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Clear Annual Business Plans in place per CCG that map to the STP delivery areas.		In place	1) Plans agreed by Governing Bodies. 2) Resource implications to be reviewed + links to national priorities		May 17 Jul 17
Appraisal and objective setting framework in place that maps individual, team and organisational objectives.		In place	Appraisal completion tracker was launched in June 2017 to provide data on appraisal rates including confirmation that individual's objectives map to the organisation's objectives. Regular updates received at CWHHE Senior Team Operational meetings (July, Aug & Sept). Status report due following completion of mid-year reviews. Review of appraisal system commenced December 2017.		Dec 17
GB seminars to consider establishment and scope of a CWHHE Joint Committee		Mar-Jun 17	Report back to GBs in May on outcomes, leading to establishment of joint GB workshops.		May 17
Proposal to create a programme of work to create more efficient business processes across the CCGs to support more shared working.		Feb-April 18	1) Proposal Paper debated and agreed in principle at CWHHE Senior Team Meeting on 3 July 2) Agreed that the NW London collaboration work needs to conclude first (see below). Reports on collaborative work to Governing Bodies in September & January 2018. 3) Subject to GB approvals, the programme is likely to begin Feb-April 2018		Jan 2018
Creation of a programme of work to develop more collaborative commissioning across NW London – includes exploring how we could take more joint commissioning decisions and maximising resources through fully joined up working across NW London.		In place	1) Interviews, survey-questionnaires and workshops involving GB members taking place through Aug & September 2) Joint GB seminar to debate findings in mid-September. 3) Report to GBs by the end of Sept (complete) - agree to initiate action below		Sept 17
GBs considered proposals for the development of collaborative commissioning at specially convened meetings in Sept. All CCGs agreed to core proposals around the establishment of a Joint Committee and for further developing senior leadership under a single AO and CFO for NW London during the course of 2018/19		Sept 2019	Detailed work-up of recommendations and proposals has been taking place. GBs received an update and considered proposals on key aspects of these arrangements at meetings in January 2018. It has been agreed that these complex changes need more time to be developed with final recommendations to go back to GBs by Sept 2019.		Jan 18

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls: Nothing in addition to the above.</p> <p>Assurances: NWL strategic objectives embedded in appraisals and objective setting.</p> <p>Risk Score: Nothing in addition to the above.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> NWL joint working to address this. 2017/18 West London CCG objectives agreed. Priorities for remainder of year being refined by Senior Management Team. Monthly and quarterly progress against objectives monitored <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Nothing in addition to main risk summary. Oct 17 Following decisions from 26 September Governing Body meeting programme of engagement with membership being put in place in advance of any vote required on changes to the constitution to enable changes to be made Dec 17 Governing Body seminar on 12/12 discussed the current Position in advance of paper being considered at GB meeting in public in January. GB members been engaged with joint seminars and associated work to develop new arrangements</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Nothing in addition to main risk summary.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 5 x 4 = 20</p>	
Hounslow CCG	Last update: 10/10/17	Ealing CCG	Last update: 21/02/18	Additional comments	
<p>Controls:</p> <p>1) CCG is refreshing its approach to planning for 2018/19 including a local roadmap for delivery of the STP "Future-proofing Health in Hounslow". 2) CPEN GP development programme and GB seminars.</p> <p>Assurances: Nothing in addition to the above.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i> Local Business Plan directly links to NWL Strategic Objectives.</p> <p>NWL strategic objectives embedded in appraisals and objective setting.</p> <p>Appraisal and objective setting complete for organisational team with the exception of long term leave.</p> <p>Mid-year reviews underway across the organisation.</p> <p>Planning commenced for 18/19</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i> No</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No.</p>		<p>Notes from the Director of Compliance:</p> <p>1) The entry has been reviewed in part however the overall risk score has not been amended since October 2017.</p> <p>2) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments.</p> <p>Governing Bodies should consider what additional control and/or assurance they would like to see and how they would like to review these.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (Workforce, OD, IT primary care etc)	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.3	If conflicts of interest are not managed, it could lead to a successful challenge of a commissioning decision.	Risk owner	Ben Westmancott, Director of Compliance	Updated	07/03/18

Score history (likelihood x consequence = risk score)	Initial score	Rationale
<p>The graph shows the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 20 in April, remains constant until September, then drops to 16 in October and remains at 16 through March. The Risk Appetite is a constant dashed red line at 8.</p>	5 x 4 = 20	If uncontrolled it is likely a breach would occur which could lead to national media coverage and reputational damage.
	Appetite	Rationale
	2 x 4 = 8	When controlled we do not expect any breaches to occur, however, should this happen the consequence of this would remain largely the same.
	Current score	Rationale
	4 x 4 = 16	Since October 2017 we have been confident that there are a number of effective controls in place. Launch of the revised policy in October led to a reduction of the risk score. We cannot reduce the risk score until we routinely publish registers of interests for all CCGs and until we know staff and lay members have complied with the training requirement and until we receive an updated internal audit report.

Effective controls (Plans to reduce the risk score?)	In place?	Assurances (How do we know if this has had the desired impact?)	Received?
Investment Committee to support decision making where conflicts of interest exist.	Yes	1 – GB approval of Terms of Reference that outline these arrangements. 2 – Minutes of the Investment Committee taken to GBs	11/14 11/17
Conflicts of interests guidance setting out the expectations of Governing Bodies members and staff throughout the organisation.	01/17	Guidance endorsed at Governing Body meetings	01/17
Conflicts of interests policy that incorporates all of the latest statutory guidance.	07/17	1 – Audit committee approved the Conflicts of Interests Policy (July 2017) 2 – GB members confirmed understanding of the approved policy (to be tied in with signed declaration and compliance with training (when available))	Jul 17 Not yet
Six month review of Governing body members Declarations of Interests (Dol).	06/16	Evidence of all 5 CCGs having published and updated Dol registers online in the past 6-months (NB – not all CCGs are regularly updating the published registers)	partial assurance
Comprehensive training package in place for all staff and lay members. A launch date for the training has not been confirmed. Awaiting an update from NHSE.	02/17	Report to Governing Bodies on compliance with training.	due May 18
Primary Care Commissioning Committees developed with in-built mechanisms for managing conflict of interests.	03/17	Terms of Reference and ways of working approved by Governing Bodies.	03/17
Continued monitoring of compliance with the policy in line with any future changes.	Yes	Internal Audit report – that gave reasonable assurance. 17/18 audit underway in March.	01/17
Compliance with NHSE’s reporting requirements.	Yes	Report to Governing Bodies on our compliance with NHSE requirements	Not yet: 03/18
Decision makers will be briefed on the new policy from September.	Yes	New policy has been circulated and published internally.	08/17

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 10/11/17	Hammersmith & Fulham CCG	Last update: 19/10/17
<p>Controls: Declarations of interests by all GB members completed at the end of March 2017 and December 2017 for all GB member following elections.</p> <p>Assurances: 1) Declarations of interest register published online with all GB meeting papers as well as on the GB webpage. 2) Conflict of Interest training for Governing Body and Primary Care Joint Co-Commissioning Committee Members completed and scheduled 3) Exploring a software solution to provide compliance reports across CWHHE.</p> <p>Risk Score:</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> Secondary care clinician recruited and in post. Governing Body members declarations of interest twice per year. Pro-active approach to management conflicts of interest in committees embedded. <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> Governing Body register of interests published on CCG website. 		<p>Controls: 1) Declarations of Interest forms completed in April/September each year and published on CCG website 2) Committee terms of reference updated regularly. Conflict of interest issues taken into account when updates made</p> <p>Oct 17 Declaration of Interest forms updated for all Governing Body Members and being published on website</p> <p>Assurances: Register published on CCG public facing website</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 4 x 4 = 16 (Sep) 3 x 4 = 12 (Oct)</p>	
Hounslow CCG	Last update: 13/10/17	Ealing CCG	Last update: 01/12/17	Additional comments	
<p>Controls: 1) Declarations of interests by all GB members completed at the end of March 2017 and June 2017 for the new GB member following elections. 2) Assured as fully compliant to conflicts of interest by NHSE.</p> <p>Assurances: 1) Declarations of interest register published online with all GB meeting papers as well as on the GB webpage. 2) Conflict of Interest training for Governing Body and Primary Care Joint Co-Commissioning Committee Members scheduled for December 2017. 3) Exploring a software solution to provide compliance reports across CWHHE.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Declarations of Interests completed by CCG staff, including All GB Members in September 2017 Declarations of Gifts & Hospitality also completed by all CCG staff.</p> <p>Declarations by all staff are a standing item in all ECCG Committee meetings.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Declarations of Interest Register published online. All GB meeting papers are also accessible via the ECCG website (on the GB webpage).</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No</p>		<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p> <p>Comments from Director of Compliance: Governing Body members should consider whether they feel confident at identifying and managing conflicts of interest and if not, what additional support might be required.</p> <p>Hammersmith and Fulham have reduced the risk score. Other CCGs on the collaborative might wish to connect with H&F CCG's governance lead to understand how they have approached this area as there may be some good practice to share.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.4	If we do not have plans for developing our workforce and building the workforce for the future in a way that supports delivery of the task ahead of us we will reduce our ability to deliver our plans, lose corporate memory, expertise, and fail to address turnover rates.	Risk owner	Maggie Gibbs (CCG staff) Janice James (provider staff)	Updated	01/03/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Y-axis ranges from 0 to 25. Risk Appetite is constant at 4. Risk Score starts at 16 in April, drops to 12 in June, and returns to 16 in November, remaining at 16 through March.</p>		4 x 4 = 16	If uncontrolled there will be insufficient buy-in to the plans resulting in the risk materialising in uncertain delivery and loss of key staff.		
		Appetite	Rationale		
		2 x 2 = 4	When controlled it will be unlikely that there will be a major negative impact.		
		Current score	Rationale		
		4 x 4 = 16	Provider workforce: as of June 2017 we have a workforce strategy in place but lack assurances that it will be delivered. CCG workforce: The appraisals process continues to be a cause of concern. No CCG has a compliance rate greater than 80%. Mid-year reviews are currently taking place across teams and figures will be sent to HR Directorate. A review of the appraisal process has been launched and the findings are due to be considered in early 2018.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
CCG workforce: HR & OD People Strategy completed. A People Strategy Implementation Programme (PSIP) set up to deliver the programme of work over the next two years in response to the identified risk.		Jun 17	Programme Group in place, which meets regularly to drive forward delivery. Programme Director reports to Maggie Gibbs monthly and to the HR Committee quarterly, then through the HR Committee papers to the BHH SMST and CWHHE SMT.		Ongoing
CCG workforce: Succession planning has been undertaken on a reactive rather than proactive basis across the Collaboration. To compound matters, 'one to ones' are not consistency used across the Collaboration and the rate of appraisals and personal development plans (PDPs) is very low. The work has been picked up as part of the implementation of the PSIP Work Programme. Work packages E1-E3 address the actions in relation to appraisals and PDPs. B4 and B5 relate to succession planning and talent management.		Oct 17	Both priorities were highlighted by the Collaboration staff survey analysis and by the RSM internal audit. 1- Internal Audit advisory review highlighting gaps, reviewed by SMT. 2- HR Committee to review mitigation 3 - Audit committee to review management response 4 - PSIP group has agreed that the HR Directorate will conduct a Deep Dive into NWL CCG's Performance Review and Talent Management Systems as a root cause analysis of the current compliance shortfall and future enhanced mitigation.		May 17 Sep 17 Oct 17 Jan 18
CCG workforce: Staff training programme completed in July. New learning & development programme procured during August for launch in late September. This will run to July 2018. A middle manager Leadership Programme (Mary Seacole Plus) launched in July 17 with an initial cohort of 12 managers (from Band 7-8c).		Sep 17	1. L&D programme launched and now running to July 2018. Training reports form part of the CCG workforce reports. 2. Cohort 1 Mary Seacole Plus Evaluation underway.		Jul 18 Mar 17

<p><i>CCG workforce:</i> Appraisal system re-launched for 2017/18 including training</p>	<p>May 17</p>	<p>1 - Workforce reports showing compliance with objective setting and appraisals are presented to CCG Finance and Performance Committees 2 - HR and OD reports presented to SMT monthly. 3 - HR and OD reports presented at HR Committee.</p>	<p>Ongoing</p>
<p>CCG OD Action Plans to be developed by each CCG/Directorate in response to staff survey results.</p>	<p>Oct 17</p>	<p>1 - Staff survey results to be shared by each CCG for their GBs 2- OD Action Plans developed by CCGs 3 - Progress against the action plan to be reported by CCGs 4 - CWHHE and NWL collective reports and OD Action Plans shared with Chief Officer – could also go to the Collaboration Board.</p>	<p>Ongoing</p>
<p><i>CCG workforce:</i> People Strategy Implementation Programme (PSIP)</p>	<p>Jun 17</p>	<p>Present reports to Governing Bodies on progress against the HR strategy every six months.</p>	<p>Dec 17 Jun 18</p>
<p><i>NWL health and care workforce:</i></p> <p>NWL Workforce Strategy 2016-21 and underpinning delivery plans developed in partnership with HEE NWL https://www.healthiernorthwestlondon.nhs.uk/documents/workforce.</p> <p>Primary Care Workforce Strategy in development. Engagement phase now complete; all Primary Care Committees and the LMC have given feedback on the strategy. Implementation plans have been drafted and will be presented for sign off at CCG Governing Body meetings in March. .</p> <p>Health and Social Care Workforce Lead appointed to bring expertise and lead on shaping the action plan to ensure there is a coherent strategic approach to identifying and meeting the social care workforce challenges, aligned to the wider Workforce Strategy. Delivery of the Workforce Strategy is guided and informed by the Workforce Transformation Delivery Board and Workforce Transformation Advisory Council as part of the STP infrastructure</p>	<p>In place</p>	<p>Workforce Strategy refreshed in September 2017, implementation underway. Interim and final evaluations undertaken on a programme basis. Update taken to the Collaboration Board and Joint Health and Care Transformation Group in September 2017. Summary by workforce themes;</p> <ul style="list-style-type: none"> • Workforce Planning and Identifying Future Workforce Needs, led by the Workforce Observatory. This will inform modelling and workforce priorities and plans. • NWL wide recruitment and retention initiatives informed by economic modelling and collation of good practice; projects include the NWL Staffing Project to optimise use of bank staff and reducing reliance on agencies, collaborative working across trusts on a range of initiatives including Occupational Health Services, the NWL Foundation Capital Nurse programme and the clinical pharmacist pilot. • Supporting workforce transformation and new ways of working aligned to delivery area specific initiatives, such as health coaching, practice manager development and MDT training programmes, and a range of programmes initiated by the Partnerships in Innovative Education (PIEs) and Community Education Provider Networks (CEPNs).Talent, Leadership and Organisational Development programmes (NWL Change Academy). The suite of programmes (High Performing Care, Leading Transformation, Commissioning for Outcomes and Integration, Change Coach Development) supports development of skills around systems leadership, change management and delivering transformation in a sustainable and integrated way, and outcomes and values-based commissioning. Scoping is underway to inform NWL wide talent management initiatives and infrastructure to support career development, succession planning, and retention. A NWL-wide OD plan is also being scoped to compliment local OD planning and initiatives. 	<p>Sept 17 Implementation ongoing</p>

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls:</p> <ul style="list-style-type: none"> Local OD Group set up to develop and monitor mitigating actions in response to the emergent themes from the staff survey. Accountability for the action lies with each CCG through the MD who chairs this Group. The central OD team provide support and challenge. Wellbeing champions process commenced, aiming to help support development of robust OD in relation to health and Wellbeing OD Working Group submission for Healthy Workforce Charter was successful and the CCG was awarded the achievement level, building on its commitment level from last year. <p>Assurances:</p> <ul style="list-style-type: none"> Reports made to all team meetings on key OD programmes/outputs. <p>Risk Score: There is no variation to the score.</p>		<p>Controls:</p> <ul style="list-style-type: none"> Local organisational development team established, and using influence to shape local development priorities. NWL Organisational Development Group members have given feedback on this area. Management Team development sessions held November and December 2017, planning for day influenced by local Organisational Development team. Local organisational development framework in place Each team in the CCG has an Organisational Development lead <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> West London CPEN nurse appointed. WeLearn programme and GP Federation supporting development of primary care. 		<p>Controls:</p> <ol style="list-style-type: none"> Local OD Group set up to develop and monitor mitigating actions in response to the emergent themes from the staff survey. Accountability for the action lies with each CCG through the senior manager who chairs this Group. The central OD team provide support and challenge. Time to change champions in place to help support development of robust OD in relation to health and Wellbeing OD Working Group preparing evidence for Healthy Workforce Charter submission <p>Dec 17 GB seminar discussed the draft workforce strategy, providing input into the final document CCG received Achievement level of the Health Workplace Charter in November</p> <p>Assurances: Reports made to all team meetings on key OD programmes/outputs. Working with CPEN and GP Federation to further develop primary care workforce e.g. HCA programme and pharmacists in general practice.</p> <p>Risk Score: 3 x 4 = 12</p>	
Hounslow CCG	Last update: 11/12/17	Ealing CCG	Last update: 04/12/17	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> A local Organisational Development Group is ensuring the CCG develops the skills of staff to support new commissioning approaches in the future. Local OD Group set up to develop and monitor mitigating actions in response to the emergent themes from the staff survey. Accountability for the action lies with each CCG through the senior manager who chairs this Group. Additional investment into primary care <p>The central OD team provide support and challenge.</p> <p>Assurances:</p> <ol style="list-style-type: none"> Both the SMT and Organisational Development Group provide assurance as to local staff retention and development. Identified funding for 3 clinical lead posts for one year. <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No.</p>		<p>Controls:</p> <ol style="list-style-type: none"> A local Organisational Development (OD plan) is in place. This plan was developed and is regularly monitored by the local (OD) Group and is based upon staff survey results, and locally identified staff development needs. Senior Management Team and the organisation as a whole are updated on the progress of the group and OD activities on a regular basis. An OD Workshop has been scheduled for March 2018 to plan 2018/19 OD Priorities and the OD Plan which will sit behind this ECCG is represented at the CWHHE OD group. <p>Assurances: Local staff retention and satisfaction rates</p> <p>The CWHHE Workforce report is reviewed by senior management and the report is presented to the F&P Committee on a monthly basis.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> No.</p>		<p>Notes from the Director of Compliance:</p> <ol style="list-style-type: none"> The entry has been reviewed however attention should be drawn to the fact that the risk score is increasing. There are fewer controls and assurance than we might expect from a key objective of the CCGs, especially when the contention is that the risk will be controlled by March 2018. The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. <p>Governing Bodies should consider what additional control and/or assurance they would like to see and how they would like to review these.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.5	If we do not maximise the effectiveness of our IT systems and collect and analyse data well, then we will be less able to deliver integrated care and support effective decision making.	Risk owner	Bill Sturman	Updated	05/03/18
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph displays the Risk Score (solid blue line) and Risk Appetite (dashed red line) over a 12-month period from April to March. The Risk Score starts at 20 in April, remains constant until July, then drops to 16 in August and stays there through March. The Risk Appetite is a constant dashed red line at a score of 4.</p>		5 x 4 = 20	If uncontrolled it is very likely that we will not be as efficient as we need to be with the use of data and IT systems.		
		Appetite	Rationale		
		2 x 2 = 4	When controlled there will be a low likelihood of the risk materialising and the impact will also be lower as we put in place measures to ensure we share data safely and effectively both for patient care and commissioning.		
		Current score	Rationale		
		4 x 4 = 16	A new governance structure (Digital Commissioning Strategy Board – Collaboration Board) has been implemented. Its remit includes strategic steer of the IT programme of projects towards integrated care and effective decision making.		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Digital Commissioning Strategy Board governance structure implemented (supported by a Digital Services Delivery Committee to monitor IT programme and service delivery).		Yes	Terms of reference approved by Governing Bodies.		July 17
Local Information Management and Technology (IM&T) Committee across all CCGs		Yes	Reports made by local IM&T Committee as appropriate to CCG SMT and Governing Body. IT Programme progress monitored via central Project Management Tool. Quarterly IT Performance and Finance report being trialled in Ealing CCG.		Oct 17
NWL Local digital roadmap (LDR) approved by NHSE with a NWL Digital Portfolio Board governance structure implemented to oversee LDR implementation. Financial investment allocated by NHSE.		Mar 18	National LDR funding now delayed until 18/19 financial year with bid process expected to start in Feb 18. Funding bids (aligned to STP) to be circulated to Digital Commissioning Strategy Board and Governing Bodies.		Mar 18
Centralised and coherent submission of GP IT Capital bids for all CCGs		Yes	GP IT Capital Bids approved by NHSE and 18/19 investment allocated. Local IT Committee approval of spend areas.		Dec 17
Digital Information Sharing Agreement (ISA) to support good Information Governance across GPs and providers.		May 18, GDPR	Seven workstreams are underway to deliver GDPR compliance by May 25 th 2018. NWL IG Group set-up to ensure compliance, GDPR compliant ISA on-track for production by end of March allowing for sign-up by all providers by the end of May. GP ISA/GDPR sessions offered in Feb 2018. Further sessions and communication to GPs to continue in March and April. GDPR update to GBs in March.		Mar 18
Citizen Information Governance Agreement		Aug 18	Pilot project underway with NHSE exploring citizen access to patient data in alignment with national identity and information sharing agreements. Updates to Governing Bodies as this evolves.		Jun 18
IT Security Management Policy		Yes	All recommendations from the Cyber Security Audit are complete with the exception of enforcing password complexity for all users. This is dependent on software solutions becoming compliant and does not pose any immediate risk. A follow-up audit is required in 12 months' time.		Audit Committee in Q4 17/18
Procurement plan and implementation of a new business intelligence system providing consistent, high quality data to support decision making.		Sept 18	Plan approved by Governing Bodies Update on progress of implementation to be provided to all CCG GBs		Jun 18

Central London CCG	Last update: 25/06/16	West London CCG	Last update: 10/11/17	Hammersmith & Fulham CCG	Last update: 28/08/17
<p>Controls:</p> <p>Assurances:</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>	<p>Controls:</p> <p>Local IT Committee in place, with clinical leadership. Role to lead on local systems and connectivity appointed.</p> <p>Assurances:</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>	<p>Controls:</p> <p>Local Information Management and Technology (IM&T) Committee in place with revised terms of reference including clinical leads for IT and IG</p> <p>Assurances:</p> <p>Reports made by local IM&T Committee as appropriate to Governing Body Maximising existing levers e.g. Network Plan to expand usage of both digital opportunities and analysis</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 5 x 4 = 20</p>			
Hounslow CCG	Last update: 22/09/17	Ealing CCG	Last update: 06/12/17	Additional comments	
<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>1) Digital Portfolio Board at the NWL level which includes the IT directors of acute trusts, mental health etc. as well as sub-groups like the 'Technical Design Authority who look to address IT issues across NWL (such as interoperability). 2) IGMT committee monitor IT projects via Aspyre.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Nothing in addition to the above.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p> <p>No.</p>	<p>Controls:</p> <p>Quarterly performance and finance report on IT system and programme delivery provided to ECCG SMT, GP IT lead and lay member IT lead. Risk raised in Jan via this process re: 8 week implementation timescale on GDPR.</p> <p>Aligned programme and budget management within the IT team with monthly finance and IT meetings to assure management within budget. Concerns raised in local discussion re: lack of oversight of programme spend and interface with local IT team</p> <p>Further work required on the quarterly reporting of IT projects, Spend and GP capital allocations.</p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Tighter controls being established to manage budgets between CCG teams and IT team. Capital allocation for Primary care incorrectly allocated by NHSE, IT resubmitting plans across CWHHE to correct the position and ensure correct allocations to each CCG to ensure appropriate capital replacement in 18/19 for primary care. GAPS: Discussions required on SNOMED CT timelines and eRS implications for primary care. GDPR: Director of IT requested to update risk within BAF and provide briefing to MDs/COOs re: process, timescales and next steps IT team to ensure monthly meetings in place with Ealing Finance team</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p> <p>Risk re: GDPR 8 week implementation timescales requires reflection.</p>	<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p>			

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.6	If we do not engage stakeholders, particularly staff and the public, in developing and delivering the sustainable solution for healthcare in NW London then we will be less able to effect the change described in the Sustainability and Transformation Plan.	Risk owner	Christian Cubitt, Director of Communications	Updated	January 2018
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) from April to March. The Y-axis ranges from 0 to 25. Risk Appetite is constant at 8. Risk Score starts at 16 (4 x 4) in April, remains at 16 until October, then drops to 12 (3 x 4) from November onwards.</p>		4 x 4 = 16	If uncontrolled we will not have the required level of support to deliver the plans.		
		Appetite	Rationale		
		2 x 4 = 8	When controlled there will be a low likelihood of us not having the support required.		
		Current score	Rationale		
		3 x 4 = 12	As of November 2017 we have been delivering on our plans for example through the engagement activity in Ealing		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Understanding who our stakeholders are - stakeholder map and plan on moving to a more favourable position – in process.		In train	Report to Governing Bodies every other meeting on progress with and impact of communications and engagement activities		Jan 17
Ensuring regular structured meetings with major stakeholders, working to understand their principle concerns and addressing these concerns in a positive and constructive way.		In train	To form part of the Governing Body report		Jan 17
We are working closely with colleagues in Trusts to work out a plan to demonstrate how all clinical activity fits under the STP. We need a clear overall narrative plus individual DA narratives.		June 17	This is due to be completed by the end of June 2017. Progress will be reported to the Governing Body in September. Completed – the STP narrative booklet went to GBs in September 2017		Sept 17
Delivery Area boards are working through the clinical models towards agreeing such across the system.		on-going	Report to Governing Bodies at every other meeting.		Sept 17
Communications and engagement plan about Local Hospitals with LNWH is in place. Due to share with Healthwatch and the Local Authorities to get their input. Plan in place by July. Start implementing in August.		Aug 17	Report to GBs every other meeting on progress with comms and engagement activities and the impact they are having.		Jan 17

Central London CCG	Last update: XX/XX/XX	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Patient Reference Group (PRG) in place, and working well; October workshop considered new ways of involving members of the public – in development. • Co-design embedded in West London CCG programmes. • New Integrated Care Strategy to build on engagement. • Work underway with residents in North Kensington to design support for the community. • Range of support services in place for North Kensington community, including health and wellbeing services and events; • Community Champions are a strong presence in the CCG; over the winter period the Champions are running a series of events for the campaign <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> • West London CCG was rated 'good' (green) by NHS England in its desktop review of patient and public engagement; • Staff engagement re: North West London joint working important 		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <p>1) Delivered Choosing Wisely engagement opportunities 2) Undertaken 2 focus groups for primary care Strategy 3) Undertaken co-productive activities for comms and engagement strategy. 4) Presented STP engagement opportunities to PRG. 5) Attended various community groups/fairs</p> <p>Oct 17 On going engagement with PRG members on specific STP themes. Engagement planned with service users of current mental health employment and health and wellbeing services as part of reprocurement. Comms and Engagement strategy approved at September Governing Body meeting.</p> <p>Dec 17 wide range of engagement on going as part of Implementation of comms and engagement strategy</p> <p>Assurances: 1) "You Said We Did" section on CCG website established. 2) Comms and Engagement Strategy to be taken to September's governing body for approval</p> <p>Oct 17 Comms and Engagement strategy now being implemented. Regular staff briefings being provided on the importance of and processes to be adopted for comms and engagement for individual pieces of work.</p> <p>Risk Score: 3 x 4 = 12</p>	
Hounslow CCG	Last update: 11/12/17	Ealing CCG	Last update: 11/02/17	Additional comments	
<p>Controls:</p> <p>1) A local Organisational Development Group is ensuring the CCG develops the skills of staff to support new commissioning approaches in the future.</p> <p>2) Local OD Group set up to develop and monitor mitigating actions in response to the emergent themes from the staff survey.</p> <p>3) Accountability for the action lies with each CCG through the senior manager who chairs this Group.</p> <p>4) Additional investment into primary care</p> <p>The central OD team provide support and challenge.</p> <p>Assurances:</p> <p>1) Both the SMT and Organisational Development Group provide assurance as to local staff retention and development.</p> <p>2) Identified funding for 3 clinical lead posts for one year.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p> <p>No.</p>		<p>Controls:</p> <p>1) Over July and August we have reviewed the TOR for the PPE committee and strengthened the membership</p> <p>2) We have started to map out all the comms and engagement work over the next year, the next phase will be to establish who and how this is done</p> <p>3) We are in the process to refreshing the PPE strategy which will incorporate the approach to engagement over the next 3 years with key programmes mapped in</p> <p>4) We have also been aligning the terminology used across the various programmes across NWL to ensure consistency.</p> <p>5) We are in the process of establishing a Patient Engagement Reference Forum (PERF) which will feed into PPE committee and provide a key forum to receive feedback on a regular basis</p> <p>6) Really well attended Patient Reference Group (PRG) established</p> <p>7) IPSOS MORI survey process begun for FY 17/18</p> <p>Assurances:</p> <p>We regularly review all comms and questions through our generic inbox and have a process to ensure timely response and feedback. We recently reviewed our Website to ensure key documentation was easily accessible.</p> <p>Rated <u>Good</u> by NHSE</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i></p> <p>No</p>		<p>Comments from Director of Compliance:</p> <p>Assurances have been included in the Chief Officer's report under the Delivery Area headings. Governing Body members may wish to consider whether they feel that sufficient assurances have been provided at Governing Body level.</p>	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)																																									
Risk 6.7	The third sector contributes towards the delivery of care and if we do not consider the sustainability of this sector in our commissioning plans then there will be a negative impact of available services for patients and carers.	Risk owner	CCG MDs (operational), Christian Cubitt (engagement elements)	Updated	January 2018																																							
Score history (likelihood x consequence = risk score)		Initial score	Rationale																																									
<p>The graph shows the Risk Score (solid blue line) and Risk Appetite (dashed red line) over time from April to March. The Risk Score starts at 16 in April, remains constant until August, then drops to 8 in September and remains at 8 through March. The Risk Appetite is a constant dashed line at 6.</p> <table border="1"> <caption>Risk Score and Appetite Data</caption> <thead> <tr> <th>Month</th> <th>Risk Score</th> <th>Risk Appetite</th> </tr> </thead> <tbody> <tr><td>Apr</td><td>16</td><td>6</td></tr> <tr><td>May</td><td>16</td><td>6</td></tr> <tr><td>Jun</td><td>16</td><td>6</td></tr> <tr><td>Jul</td><td>16</td><td>6</td></tr> <tr><td>Aug</td><td>16</td><td>6</td></tr> <tr><td>Sep</td><td>8</td><td>6</td></tr> <tr><td>Oct</td><td>8</td><td>6</td></tr> <tr><td>Nov</td><td>8</td><td>6</td></tr> <tr><td>Dec</td><td>8</td><td>6</td></tr> <tr><td>Jan</td><td>8</td><td>6</td></tr> <tr><td>Feb</td><td>8</td><td>6</td></tr> <tr><td>Mar</td><td>8</td><td>6</td></tr> </tbody> </table>		Month	Risk Score	Risk Appetite	Apr	16	6	May	16	6	Jun	16	6	Jul	16	6	Aug	16	6	Sep	8	6	Oct	8	6	Nov	8	6	Dec	8	6	Jan	8	6	Feb	8	6	Mar	8	6	4 x 4 = 16	If uncontrolled we will experience unintended consequences of our financial control programme and important services will be undeliverable.		
		Month	Risk Score	Risk Appetite																																								
		Apr	16	6																																								
		May	16	6																																								
Jun	16	6																																										
Jul	16	6																																										
Aug	16	6																																										
Sep	8	6																																										
Oct	8	6																																										
Nov	8	6																																										
Dec	8	6																																										
Jan	8	6																																										
Feb	8	6																																										
Mar	8	6																																										
Appetite	Rationale																																											
2 x 3 = 6	When controlled there will be a low chance of negative service impact based on our commissioning decisions.																																											
Current score	Rationale																																											
4 x 4 = 8	As of October 2017 we have plans to engage with providers but these have yet delivered sufficiently to confidently reduce the risk score.																																											
Effective controls (<i>Plans to reduce the risk score?</i>)		In place?	Assurances (<i>How do we know if this has had the desired impact?</i>)		Received?																																							
Mapping exercise of all the third sector providers that contribute to provision of services to patients.		Not yet	An update will be brought to Governing Bodies on progress		Sept 17																																							
Coordinated programme of engagement activities so that we can direct resources appropriately.		Yes	We had a programme of meetings with third sector organisations over the summer to coordinate our engagement activity		Sept 17																																							
Risk based approach to understanding and identifying pressures		Not yet	Once we have a better understanding of the third sector's pressures and concerns, we will use this to identify and make interventions.		Sept 17																																							
We need to put in place a mechanism to ensure contracting arrangement with third sector providers is done in a way that is sensitive to sustainability issues.		Not yet	None identified yet.		Not yet																																							
There is currently a gap in control in that we do not have a director leading on the overall commissioning of third sector providers.		Not yet	None identified yet.		Not yet																																							
The development of Accountable Care provides an opportunity to support the third sector to prepare for the new way of contracting and providing services.			Recruitment for someone to lead this work is underway and an update will be provided to Governing Bodies in September via the Chief Officer's report.		Sept 17																																							

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 28/08/17
<p>Controls: Development of approach to Voluntary & Community Sector engagement, which now includes regular workshops and 1:1 meetings to discuss collaborative working.</p> <p>Commissioning of the BME Health Forum to engage with BME populations in Westminster, Hammersmith & Fulham and Kensington & Chelsea. Further work to align the existing Mental Health User Involvement Contracts for 2018/19 onwards.</p> <p>Assurances: Introduction of a Patient Reference Group, which includes significant involvement from the Voluntary & Community Sector.</p> <p>Regular updates provided to the Leadership Executive Committee.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> There is no local variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Patient & public engagement small grants programme move towards supporting longer-term programmes in third sector. • Third/ voluntary sector involved in My Care My Way and Community Living Well programmes. <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> • Patient & Public Engagement Committee and Patient Reference Group include third sector representation <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i></p>		<p>Controls:</p> <ol style="list-style-type: none"> 1) Community grants awarded to local groups to deliver local services 2) Continued working with Healthwatch and SOBUS to maintain third sector engagement <p>Assurances: Report on the 2016/17 community grants project currently being produced</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 2 x 3 = 6</p>	
Hounslow CCG	Last update: 11/12/17	Ealing CCG	Last update: 06/12/17	Additional comments	
<p>Controls:</p> <ol style="list-style-type: none"> 1) Above controls in place for Hounslow but not presented to GB. 2) Hounslow CCG signed up to the Hounslow Compact supporting the development of the voluntary sector. <p>Assurances:</p> <ol style="list-style-type: none"> 1) Exploring with the voluntary sector joint funding with LA and other sectors to help sustainability by being less reliant on one source of funding. <p>Risk Score: <i>Is there any local variation to the risk score?</i> No. Whilst Hounslow Council is reducing funding to the voluntary sector and issues have been identified with mobilising the full potential of Hounslow's voluntary sector, these challenges are not unique to Hounslow.</p>		<p>Controls:</p> <p>CCG works very closely and jointly funds (with LA) a Voluntary sector commissioner. All VCS commissioning is aligned to the needs identified for the local population. The next round of grants/VCS contracts commissioning will be starting over the autumn. The areas to commission are being reviewed to align with the needs of the borough and commissioning intentions/STP for the coming few years. Consultation launched with VCS via LA – cut overall of 28%. New grants will go live April 2019. CCG worked with the LA and voluntary sector to agree the Ealing Compact signed in January.</p> <p>Assurances: Paper will be coming through to the CCG Exec and F&P in the coming month to establish principles with future commissioning of VCS schemes. Paper agreed with intention to cut grants allocation by 28%</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p>Comments from the Director of Compliance:</p> <ol style="list-style-type: none"> 1) The CWHHE CCG's can take a degree of assurance that this risk is being managed from the local comments. 2) There appears to be a disconnect between the controls (that have not been put in place yet) and the assurances. Governing Bodies should consider what assurances they would expect to see and how they would like to test them. 	

Delivery area/ Objective 6	Ensuring the system has the capacity and capability to deliver (workforce, OD, IT primary care etc).	SRO	Clare Parker (Chief Officer, CWHHE)		
Risk 6.8	Without positive developments in the commissioner-provider relationship, we will be less able to identify shortfalls together in a way that enables us to be assured that patients' services are being delivered to appropriate standards.	Risk owner	David Freeman	Updated	08/12/17
Score history (likelihood x consequence = risk score)		Initial score	Rationale		
<p>The graph plots Risk Score (solid blue line) and Risk Appetite (dashed red line) from April to March. The Y-axis ranges from 0 to 25. Risk Appetite is constant at 8. Risk Score starts at 20 in April, remains at 20 until October, then drops to 16 in November and stays at 16 through March.</p>		5 x 4 = 20	If uncontrolled it is almost certain that we will be unable to deliver key objectives of system-wide improvements within the resources available to us.		
		Appetite	Rationale		
		2 x 4 = 8	When controlled it will be unlikely that this will occur and transparent systems will be in place.		
		Current score	Rationale		
		5 x 4 = 16	Each CCG has developed plans to implement variants of integrated accountable care service models which require and depend on joint working across all partners. Many of these plans are well advanced in terms of building strong joint working approaches to the delivery of key service targets. As part of the 2018/19 Business Planning round, CCGs are working much more closely with providers to address system challenges both from an operational and strategic perspective; progress is being made at all levels, in all areas (paper to GBs in March 2018) and is reflected in the revised risk score		
Effective controls (Plans to reduce the risk score?)		In place?	Assurances (How do we know if this has had the desired impact?)		Received?
Each CCG has a plan in place to develop Accountable Care Systems with common elements. These plans have been formally notified to providers as part of the 2018/19 Commissioning Intentions document.		In place	Plans have been considered at Governing Body level in all CCGs		Yes
We are combining our approach to business planning for 2018/19, tackling QIPP and CIPs. A combined focus and attention will improve the system-wide response to delivering the shared financial control total. Further guidance is awaited from regulators; a working assumption is the planning needs to be concluded in Q4 of 2017/18.		Sept 2017	GBs to sign off combined/aligned business plans – date to be confirmed (national planning guidance awaited – expected in Jan 2018)		By March 2018
A NWL Commissioner Business Planning Group is meeting weekly to drive forward the planning process; the group is co-chaired by a COO/MD from BHH and CWHHE CCGs respectively. The group has identified a provider-commissioner engagement plan.		Sept 2017	1) Minutes, actions, and plans in place and reporting weekly. Final recommendations to GBs during Q4 of 2017/18 (subject to confirmation of national timeliness by regulators) 2) A review of the Business Planning Group has result in changes from Dec 2017 – the group is now meeting bi-weekly		Paper to GBs March 2018
A Head of Systems Change role (short-term for 6 months in the first instance) has been created to support Organisational Development across (amongst other things) commissioners and providers. The role will target support for commissioners and providers preparing for the new ways of working required for Accountable Care (ie new care models and new business models)		Sept 2017	1) Internal recruitment process conducted & appointment made. 2) NW London Accountable Care Virtual Team established October 2017. 3) Action plan in development (complete Nov 2017); update to Collaboration Board in Dec 2017 4) Update to GBs in March 2018		March 2018

Central London CCG	Last update: 27/12/17	West London CCG	Last update: 26/02/18	Hammersmith & Fulham CCG	Last update: 12/12/17
<p>Controls:</p> <p>Continued development of local relationships and plans for integrating primary, community and social care to create shared accountability for populations.</p> <p>Assurances:</p> <p>Local STP Steering Group to turn into the local ACP Steering Group. Local provide board established.</p> <p>Risk Score: There is no variation to the score.</p>		<p>Controls: <i>are there any additional local controls or gaps?</i></p> <ul style="list-style-type: none"> • Patient & Public Engagement Small Grants programme moving towards longer-term programmes in voluntary/ third sector. • Voluntary/ third sector organisations are a key partner in Community Living Well and My Care My Way programmes. • On-going discussions with GP Federation regarding implementation. • Integrated Care Strategy concept and drafts shared with providers and Alliance Steering Group. • Clinical and management leads developing relationships with providers, including work for the Integrated Care Strategy. <p>Assurances: <i>Are there any additional local assurances or gaps?</i></p> <ul style="list-style-type: none"> • Transformation Board and Operational Group review progress in this area regularly. • North West London Joint working would help facilitate approach to larger providers. 		<p>Controls:</p> <p>On-going discussions with GP Federation and local Provider Trusts in relation to development of ACP. Oct 17 Governing Body have received an update from the GP Federation on progress with ACP discussions. Governing Body having further discussions at the end of October to discuss Governing Body position. Dec 17 consideration being given to wide involvement from the CCG ACP Board</p> <p>Assurances:</p> <p>Regular updates provided to governing body members.</p> <p>Risk Score: <i>Is there any local variation to the risk score? (include rationale)</i> 5 x 4 = 20</p>	
Hounslow CCG	Last update: 25/09/17	Ealing CCG	Last update: 6/12/17	Additional comments	
<p>Controls:</p> <p>Continued development of local relationships and plans for integrating primary, community and social care to create shared accountability for populations.</p> <p>Assurances:</p> <p>1) Local STP Steering Group to turn into the local ACP Steering Group. 2) Need to understand the impact on the CCG when others go out to procurement.</p> <p>Risk Score: <i>Is there any local variation to the risk score?</i></p> <p>No.</p>		<p>Controls:</p> <p>Ealing has established the Integrated Model of Care Service, which brings together a number of providers working with the care coordination team to coordinate services for patients, including primary, community, intermediate care, social care and VCS. Facilitated provider maturity session with Federation during October to understand future role. Further conversations progressing to define role of primary care providers at scale in the future. Board to Board held with GP Federation to focus on strategic objectives and potential work programmes over 2018/2019</p> <p>Assurances:</p> <ol style="list-style-type: none"> 1) Out of Hospital Single Contract Steering Group overseeing work to recommission all community services 2) Ealing Primary Care Standard Mobilisation Steering Group 3) Exec and GB overseeing both workstreams to ensure lined up to deliver shared outcomes across system <p>Risk Score: <i>Is there any local variation to the risk score?</i> No</p>		<p><i>This section will include challenge provided by the CWHHE Governance team. This will be for both the risk owner and Governing Body members.</i></p>	